

0073948

Tri-Party Agreement


SEP 20 2007


07-KBC-0059

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) EXTENSION OF DISPUTE AT THE INTRAGENCY MANAGEMENT INTEGRATION TEAM (IAMIT) LEVEL FOR CHANGE CONTROL FORMS M-034-06-02, REMOVAL OF K EAST BASIN STRUCTURE AND M-016-06-04, INITIATE K EAST BASIN SOIL REMEDIATION FROM SEPTEMBER 30, 2007, TO OCTOBER 31, 2007

Per Hanford Federal Facility Agreement and Consent Order Article XVI, Resolution of Disputes, Section N, the Parties agree to extend the Hanford Federal Facility Agreement and Consent Order Change Packages, M-034-06-02 and M-016-06-04, dispute at the IAMIT level from September 30, 2007, to October 31, 2007. The extension is required to allow for the agencies to evaluate K Basin closure project planning. The U.S. Department of Energy, Richland Operations Office (RL) initiated dispute in the RL to Office of Environmental Cleanup U.S. Environmental Protection Agency letter, 07-KBC-0022, Initiation of Dispute Resolution for Hanford Federal Facility Agreement and Consent Order (HFFACO) Change Control Forms M-034-06-02 for the K Basin Closure Project - K East Basin Structure Removal; and M-016-06-04 for the River Corridor Closure Project - Initiate K East Basin Soil Remediation, on December 20, 2006, and this agreement extends that dispute at the IAMIT level.

0071901

 9/19/07  
Matthew S. McCormick date  
Assistant Manager for the Central Plateau  
U.S. Department for Energy  
Richland Operations Office

9/19/07  
 for  
Nick Ceto, Program Manager date  
Office of Environmental Cleanup  
U.S. Environmental Protection Agency

- cc: D. A. Brockman, RL
- S. L. Charboneau, RL
- E. B. Dagan, RL
- R. H. Engelmann, EFSH
- J. A. Frey, RL
- L. E. Gadbois, EPA
- P. M. Pak, RL

- M. W. Peres, FHI
- R. E. Piippo, FHI
- J. G. Vance, FFS
- R. E. Wilkinson, FHI
- B. D. Williamson, RL
- Administrative Record
- Environmental Portal

RECEIVED  
SEP 24 2007

EDMC