



Tri-Party Agreement

EXTENSION OF DISPUTE RESOLUTION TO APRIL 23, 2001, TO RESPOND TO HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE REQUEST M-91-00-04 (FOR M-091-03) AND CHANGE REQUEST M-91-00-03 (FOR M-091-01)

An extension to April 23, 2001, is agreed to by the parties in order to continue dispute resolution discussions at the Project Manager level on the Hanford Federal Facility Agreement and Consent Order Change Request M-91-00-04 for M-091-03 "Transuranic (TRU)/Transuranic Mixed (TRUM) Project Management Plan (PMP)."

Furthermore, the related due date for Hanford Federal Facility Agreement and Consent Order Change Request M-91-00-03 for M-091-01, "Complete acquisition of facilities for storage, treatment and disposal of post 1970 TRU/TRUM," is hereby extended to April 2001, to allow for completion of the TRU/TRUM PMP dispute resolution.

Michael A. Wilson  
 Manager, Nuclear Waste Programs  
 State of Washington  
 Department of Ecology

W. Wade Ballard, Assistant Manager  
 for Planning and Integration  
 U.S. Department of Energy  
 Richland Operations Office

cc: L. Cusack, Ecology  
 F. Jamison, Ecology  
 R. Stanley, Ecology  
 D. Sherwood, EPA  
 D. McKenney, FHI  
 R. Piippo, FHI  
 Administrative Record

RECEIVED  
 MAY 16 2001

EDMC