



0073081

STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

1315 W. 4th Avenue • Kennewick, Washington 99336-6018 • (509) 735-7581

November 17, 2003

Mr. Roy J. Schepens
Office of River Protection
United States Department of Energy
P.O. Box 450, MSIN H6-60
Richland, Washington 99352


Dear Mr. Schepens:

Re: Milestone M-46-01J, Concurrence of Additional Tank Acquisition

The Washington State Department of Ecology (Ecology) is requesting your concurrence to an extension on Hanford Federal Facility Agreement and Consent Order (HFFACO) Milestone M-046-01J until March 31, 2003. The HFFACO change request (number M-46-03-02) is enclosed.

If you have any questions, you may contact me at (509) 736-3098.

Sincerely,


Jeffery J. Lyon
Tank Waste Storage Project Manager
Nuclear Waste Program

RECEIVED
JUN 25 2007
EDMC

BKJ:lkd

Enclosure

cc: Nick Ceto, EPA
Keith Carpenter, CH2M
Sandra Fowler, CH2M
Moussa Jarayssi, CH2M
Admin Record: SST, DST, Tank Waste Storage

Todd Martin, HAB
Rick Gay, CTUIR
Pat Sobotta, NPT
Russell Jim, YN
Ken Niles, OOE



0060860

Change Number M-46-03-02	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date November 17, 2003
------------------------------------	---	----------------------------------

Originator Ecology **Phone** 736-3098

Class of Change
 I – Signatories II – Executive Manager III – Project Manager

Change Title
Modification of Hanford Federal Facility Agreement and Consent Order (HFFACO) milestone M-46-01J to allow the completion of the M-45-00C milestone negotiations and continued review of DOE's Single-Shell Tank Retrieval Sequence and Double-Shell Tank Space Evaluation (RPP-8554, Rev. 2).

Description/Justification of Change
This change request extends the due date for interim milestone M-46-01J until March 31, 2004. Ecology is extending the period to allow for the completion of the M-45-00C milestone negotiations. Concurrently by separate letter, Ecology is extending the period for the review of DOE's Single-Shell Tank Retrieval Sequence and Double-Shell Tank Space Evaluation (RPP-8554, Rev. 2). Allowing the completion of the M-45-00C milestone negotiations is necessary to develop a more cohesive waste retrieval and tank storage space strategy.


Modifications to the M-46-00J milestone incorporated into the HFFACO by approval of this M-46-03-02 Change Request are shown here as either shaded additions, or strikethrough deletions.

MS Number	Milestone Description	Due Date
M-46-01J	CONCURRENCE OF ADDITIONAL TANK ACQUISITION. THE THREE PARTIES SHALL MEET TO ESTABLISH NEW MILESTONES, IF REQUIRED, FOR ACQUISITION OF ADDITIONAL TANKS.	November 30, 2003 March 31, 2004

Impact of Change
This change request Modifies Hanford Federal Facility Agreement and Consent Order (HFFACO) interim milestone M-46-01J by extending the due date to March 31, 2004.

Affected Documents
The Hanford Federal Facility Agreement and Consent Order, as amended, including HFFACO Action Plan Appendix D, and Hanford site internal planning, management, and budget documents (e.g., DOE and DOE contractor Baselines, Baseline Change Control documents; Sitewide System Engineering Control documents; Project Management Plans; and the Hanford site Integrated Priority List (IPL).

Approvals

 _____ Ecology	11/18/03 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
 _____ DOE - ORP	11/18/03 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved