


Change Number M-34-07-02	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date January 1, 2008
Originator Matthew S. McCormick		Phone (509) 373-9971
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager		
Change Title: Modification of the M-34-32 milestone completion date.		
Description/Justification of Change: Approval of this change package updates the Hanford Federal Facility Agreement and Consent Order (HFFACO) by modifying the M-34-32 interim milestone completion date to September 30, 2009. .		
Impact of Change This change will provides additional time to complete removal of K East Basin Structure		
Affected Documents The <u>Hanford Federal Facility Agreement and Consent Order</u> , as amended, and the Hanford Site internal planning management, and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide Systems Engineering Control Documents and Project Management Plans).		
Approvals		
DOE	 Date <u>1/23/08</u> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	
EPA	<u>Nicholas C. [Signature]</u> Date <u>1/31/08</u> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	
Ecology	_____ Date _____ <input type="checkbox"/> Approved <input type="checkbox"/> Disapproved	

Ref 0076090

RECEIVED
FEB 08 2008
EDMC

Shaded text is added, ~~strikethrough~~ text is deleted.

<u>Milestone/Target</u>	<u>Description</u>	<u>Date</u>
M-34-32	COMPLETE REMOVAL OF THE K EAST BASIN STRUCTURE	03/31/07 <u>09/30/09</u>