



Department of Energy
 Richland Operations Office
 P.O. Box 550
 Richland, Washington 99352

04-AMRC-0047

MAR 31 2004

Mr. Nicholas Ceto, Project Manager
 Office of Environmental Cleanup
 Hanford Project Office
 U.S. Environmental Protection Agency
 712 Swift Boulevard, Suite 5, B5-01
 Richland, Washington 99352

Mr. Michael A. Wilson, Program Manager
 Nuclear Waste Program
 State of Washington
 Department of Ecology
 1315 W. Fourth Avenue, B5-18
 Kennewick, Washington 99336

RECEIVED
 APR 14 2004
EDMC

Addressees:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONE M-016-03H

The 300 Area backfill and regrading activities under Tri-Party Agreement Milestone M-016-03H, "Complete Remediation of the Waste Sites in the 300-FF-1 Operable Unit to Include Excavation, Verification, and Regrading, Including the 618-4 Burial Ground in Accordance with an Approved Remedial Design Report/Remedial Action Work Plan," were completed on February 19, 2004, more than four months ahead of schedule. The 618-5 Burial Ground waste site was also completed within this backfill/regrade project scope. Due to early completion of the milestone, accelerated revegetation of the regraded sites was also accomplished.

If you have any questions, please contact me, or your staff may contact Beth Bilson, Assistant Manager for the River Corridor Project, at (509) 376-6628.

Sincerely,

Keith A. Klein
 Manager

RCP:DCS

Addressees
04-AMRC-0047

-2-

MAR 31 2004

cc: D. Bartus, EPA
L. D. Crass, FHI
L. J. Cusack, Ecology
S. Harris, CTUIR
M. L. Goldstein, EPA
J. S. Hertzell, FHI
R. Jim, YN
D. N. LaRue, BHI
T. Martin, HAB
E. J. Murphy-Fitch, FHI
K. Niles, ODOE
J. B. Price, Ecology
P. Sobotta, NPT
R. F. Stanley, Ecology
M. A. Wilson, Ecology
Administrative Record