

**HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER**  
**INTERAGENCY MANAGEMENT INTEGRATION TEAM (IAMIT)**  
**DETERMINATION Number: 2022-015**

This form is intended to document the decisions and determinations made by the IAMIT within their authorities under the terms and conditions of the Hanford Federal Facility Agreement and Consent Order. This form is also intended to provide notification, to the affected persons, of the IAMITs decisions / determinations or actions assigned.

**SUBJECT:** Extension for the Temporary Suspension of Tri-Party Agreement Milestone M-045-85

**DETERMINATION:**

References:

- a. IAMIT Determination 2021-007, Temporary Suspension of Tri-Party Agreement Milestone M-045-85, approved December 10, 2021.
- b. IAMIT Determination 2022-003, Extension for the Temporary Suspension of Tri-Party Agreement Milestone M-045-85, approved February 28, 2022.
- c. IAMIT Determination 2022-004, Extension for the Temporary Suspension of Tri-Party Agreement Milestone M-045-85, approved March 24, 2022.
- d. IAMIT Determination 2022-005, Extension for the Temporary Suspension of Tri-Party Agreement Milestone M-045-85, approved May 2, 2022.
- e. IAMIT Determination 2022-006, Extension for the Temporary Suspension of Tri-Party Agreement Milestone M-045-85, approved May 20, 2022.
- f. IAMIT Determination 2022-007, Extension for the Temporary Suspension of Tri-Party Agreement Milestone M-045-85, approved June 27, 2022.
- g. IAMIT Determination 2022-008, Extension for the Temporary Suspension of Tri-Party Agreement Milestone M-045-85, approved July 21, 2022.
- h. IAMIT Determination 2022-009, Extension for the Temporary Suspension of Tri-Party Agreement Milestone M-045-85, approved August 17, 2022.
- i. IAMIT Determination 2022-011, Extension for the Temporary Suspension of Tri-Party Agreement Milestone M-045-85, approved September 20, 2022.
- j. IAMIT Determination 2022-012, Extension for the Temporary Suspension of Tri-Party Agreement Milestone M-045-85, approved October 26, 2022.
- k. IAMIT Determination 2022-013, Extension for the Temporary Suspension of Tri-Party Agreement Milestone M-045-85, approved November 29, 2022.

Continued on page 2

**IS THIS DETERMINATION**

FINAL       INTERIM (Further action to be taken)

**IAMIT MEMBER APPROVALS**

**Delmar L. Noyes**  Digitally signed by Delmar L. Noyes  
Date: 2022.12.27 12:42:54 -08'00'

D.L. Noyes, DOE-ORP \_\_\_\_\_ Date \_\_\_\_\_

**Schleif, Stephanie (ECY)**  Digitally signed by Schleif, Stephanie (ECY)  
Date: 2022.12.27 15:28:02 -08'00'

D.B. Bowen, Ecology \_\_\_\_\_ Date \_\_\_\_\_

N/A \_\_\_\_\_ Date \_\_\_\_\_  
EPA

**IAMIT Determination 2022-015: Extension for the Temporary Suspension of Tri-Party Agreement Milestone M-045-85**

---

**DETERMINATION (continued):**

Upon approval of this IAMIT Determination, the U.S. Department of Energy, Office of River Protection (DOE-ORP) and Washington State Department of Ecology (Ecology) agree to continue the temporary suspension of Tri-Party Agreement (TPA) Milestone M-045-85 (originally due January 31, 2022) for an additional 30 days, from December 31, 2022 until January 30, 2023. The requirement of TPA Milestone M-045-85 is provided in the table below.

This 30-day suspension will allow discussions that might affect this milestone to continue in the on-going “Holistic Negotiations” between DOE-ORP and Ecology. This milestone deals with final dates for closure of Hanford tanks, which is an assumed primary discussion topic in the Holistic Negotiations.

TPA interim Milestone M-045-85 will continue to be listed as In Abeyance. Upon conclusion of the Holistic Negotiations, DOE-ORP and Ecology will discuss the criteria needed for completing Milestone M-045-85.

<b>Number</b>	<b>Milestone</b>	<b>Due Date</b>
<b>M-045-85</b> Lead Regulatory Agency: Ecology	Initiate negotiations to establish HFFACO interim milestones for closure of the remaining Single-Shell Tank (SST) WMAs (including a schedule for 200 West Area SST WMA closures, the submittal of closure plans, RCRA Phase 2 Facility Investigation/Corrective Measures Studies [RFI/CMS], Corrective Measures Implementation Plans, risk assessments and final closure dates for each SST WMA).	01/31/2022