



RECEIVED  
DEC 07 2007


DEC 03 2007


EDMC

08-AMCP-0056

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) EXTENSION OF DISPUTE AT THE PROJECT MANAGER LEVEL FOR DISAPPROVAL OF THE REVISED M-91-03 INTERIM MILESTONE TRANSURANIC (TRU) MIXED/MIXED LOW-LEVEL WASTE PROJECT MANAGEMENT PLAN (PMP) FROM DECEMBER 10, 2007, TO JANUARY 31, 2008

Per Hanford Federal Facility Agreement and Consent Order Article VII, Resolution of Disputes, 30, E., the Parties agree to extend the Hanford Federal Facility Agreement and Consent Order M-91-03 PMP dispute at the project manager level from December 10, 2007, to January 31, 2008. The extension is required to allow the agencies to address the issue of providing additional CERCLA waste information. The U. S. Department of Energy, Richland Operations Office (RL) initiated dispute in the RL to Ecology letter, 08-AMCP-0008, "Initiation of dispute resolution for Hanford Federal Facility Agreement and Consent Order (HFFACO) disapproval of interim milestone M-91-03 requirement, DOE shall revise the PMP to include plans and schedules for land disposal restriction treatment of transuranic mixed waste by December 28, 2006," and this agreement extends that dispute at the project manager level.

  
Matthew S. McCormick date 12/3/07  
Assistant Manager for the Central Plateau  
U.S. Department for Energy  
Richland Operations Office

  
Deborah Singleton date 11/30/07  
Waste Management Project Manager  
State of Washington  
Department of Ecology

cc: N. Ceto, EPA  
R. H. Engelmann, EFSH  
M. S. French, RL  
R. E. Piippo, FHI  
K. M. Quigley, EFSH  
G. L. Sinton, RL

R. Skinnarland, Ecology  
J. G. Vance, FFS  
S. R. Weil, RL  
B. D. Williamson, RL  
Administrative Record (M-91) M-91-03  
Environmental Portal