

**HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
INTERAGENCY MANAGEMENT INTEGRATION TEAM (IAMIT)
DETERMINATION Number: 2021-007**

This form is intended to document the decisions and determinations made by the IAMIT within their authorities under the terms and conditions of the Hanford Federal Facility Agreement and Consent Order. This form is also intended to provide notification, to the affected persons, of the IAMITs decisions / determinations or actions assigned.

SUBJECT: Temporary Suspension of Tri-Party Agreement Milestone M-045-85

DETERMINATION:

Upon approval of this IAMIT Determination, the U.S. Department of Energy, Office of River Protection (DOE-ORP) and Washington State Department of Ecology (Ecology) agree to temporarily suspend Tri-Party Agreement (TPA) Milestone M-045-85 (due January 31, 2022) for 30 days, until March 2, 2022.

TPA Milestone M-045-85 requires DOE-ORP and Ecology to “Initiate negotiations to establish HFFACO interim milestones for closure of the remaining Single-Shell Tank (SST) WMAs (including a schedule for 200 West Area SST WMA closures, the submittal of closure plans, RCRA Phase 2 Facility Investigation/Corrective Measures Studies [RFI/CMS], Corrective Measures Implementation Plans, risk assessments and final closure dates for each SST WMA).”

This 30-day suspension will allow discussions that might affect this milestone to continue in the on-going “Holistic Negotiations” between DOE-ORP and Ecology. This milestone deals with final dates for closure of Hanford tanks, which is an assumed primary discussion topic in the Holistic Negotiations.

Once this determination is signed, TPA interim Milestone M-045-85 will be listed as In Abeyance. Upon conclusion of the Holistic Negotiations, DOE-ORP and Ecology will discuss the criteria needed for completing Milestone M-045-85.

IS THIS DETERMINATION

FINAL INTERIM (Further action to be taken)

IAMIT MEMBER APPROVALS

D.L. Noyes, DOE-ORP

Date

D.B. Bowen, Ecology

Date

N/A

EPA

Date

**IAMIT Determination 2021-007: Temporary Suspension of Tri-Party Agreement Milestone
M-045-85**

DETERMINATION (continued):

Number	Milestone	Due Date
M-045-85 Lead Regulatory Agency: Ecology	Initiate negotiations to establish HFFACO interim milestones for closure of the remaining Single-Shell Tank (SST) WMAs (including a schedule for 200 West Area SST WMA closures, the submittal of closure plans, RCRA Phase 2 Facility Investigation/Corrective Measures Studies [RFI/CMS], Corrective Measures Implementation Plans, risk assessments and final closure dates for each SST WMA).	01/31/2022