

## Meeting Minutes Transmittal

**PURGEWATER**  
**Project Managers Meeting**  
**825 Jadwin/Room 340**  
**Hanford, Washington**  
**July 26, 2007**

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.

*St. Snyder for Deborah Singleton* Date: 8-23-07  
 Project Manager, Ecology

*R. Hildebrand* Date: 8-29-07  
 Project Manager Representative, RL

*B. Jentzen* Date: 8/23/07  
 Project Manager Representative, FH

Purgewater Administrative Record	H6-08
RD Hildebrand	A6-38
DG Singleton	H0-57
BK Jentzen	H0-57
JA Winterhalder	E6-35

**RECEIVED**  
 SEP 04 2007  
**EDMC**

## PURGEWATER PROJECT MEETING MINUTES

Project Managers Meeting  
825 Jadwin/Room 340  
Hanford, Washington

July 26, 2007

- I. Approval of May 24, 2007 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH). The PMM minutes were approved. The June 2007 PMM was canceled.
- II. Operational Status
  - A. In June there were 21,500 gallons of purgewater delivered to LERF Basin 42, 24,637 gallons of purgewater delivered to ETF, and 41,810 gallons of purgewater delivered to Modutanks.
- III. Project Specific Issues
  - A. Strategy Document Status
    1. Tony Miskho (FH) reported that a solution is needed for RCRA listed waste management issues with purgewater in order to approve the purgewater strategy revision, and a path forward has not been identified. It was agreed to schedule a meeting with Ecology and RL and FH the week of August 6, 2007, to discuss this issue.
  - B. Purgewater Sediment Issues
    1. Rick Oldham (FH) reported that two drums of non-listed waste from well development will be brought to 310 TEDF in August or September and run through its mini-filter press, with the intent to separate the solids. This will be a trial run as an option to resolve the sediment issue. It was noted that 310 TEDF would be a temporary situation, since it is due to be torn down in 2010 - 2011. Groundwater is also considering other options to resolve the sediment issue.
    2. Mr. Oldham initiated a discussion regarding an option for continuing operation of the modutanks, due to an increasing amount of sediment that will be produced from well drilling in the next ten years. An option was suggested to replace the liner in modutank No. 2, which is currently not being used, and to build another sediment unloading station at modutank No. 1. It was noted that the Part A would have to be revised if a new unloading station was approved. Deborah Singleton (Ecology) suggested scheduling a meeting so that RL/FH could present its position.
- IV. General Discussions
  - A. There were topics for general discussion.
- V. Status of Actions
  - A. 977 - There was no change in status.
- VI. New Actions Items
  - A. A new action was generated to schedule a meeting the week of August 6, 2007, to discuss issues relevant to approval of the strategy document.

VII. Documents for submittal to the Administrative Record

A. There were no documents identified.

VIII. Next Project Managers Meeting

A. The next PMM was scheduled for August 23, 2007. A new PMM schedule was provided.

**PURGEWATER PROJECT MEETING**

**825 Jadwin/Room 340**

**Hanford, Washington**

**July 26, 2007**

**11:15 a.m. to 11:45 a.m.**

**Agenda**

- I. Approval of May 24, 2007 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
  - A. Strategy Document Status
  - B. Purgewater Sediment Issues
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Documents for Submittal to the Administrative Record
- VIII. Next Project Managers Meeting

