



1217370

Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

13-AMRP-0003

OCT 02 2012

Ms. J. A. Hedges, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port of Benton
Richland, Washington 99354

Dear Ms. Hedges:

COMPLETION OF HANFORD FEDERAL FACILITY AND CONSENT ORDER
(TRI-PARTY AGREEMENT) INTERIM MILESTONES M-091-44Q AND M-091-44R

The purpose of this letter is to formally notify the State of Washington Department of Ecology of the completion of two Tri-Party Agreement interim milestones associated with certification of large container, contact-handled transuranic mixed waste and/or remote-handled transuranic mixed waste. M-091-44Q required 300 cubic meters to be certified by September 30, 2016, and M-091-44R required certification of an additional 300 cubic meters by September 30, 2017.

Completion of both interim milestones was previously documented in Project Manager Meeting minutes. A listing of the containers that were certified towards these interim milestones is available upon request.


If you have any questions, please contact me or your staff may contact Al Farabee, of my staff, on (509) 376-8089.

Sincerely,

Jonathan A. Dowell, Assistant Manager
for the River and Plateau

AMRP:MSC

cc: See Page 2



OCT 02 2012

cc: G. Bohnee, NPT
R. Buck, Wanapum
L. M. Dittmer, CHPRC
D. E. Dooley, CHPRC
R. H. Engelmann, CHPRC
D. A. Faulk, EPA
S. Harris, CTUIR
R. Jim, YN
R. A. Kaldor, MSA
S. L. Leckband, HAB
N. M. Menard, Ecology
K. Niles, ODOE
T. W. Noland, MSA
R. E. Piippo, MSA
D. Rowland, YN
C. J. Simiele, CHPRC
D. G. Singleton, Ecology
E. R. Skinnerland, Ecology
Administrative Record
Environmental Portal