

**Department of Energy**

Richland Field Office

P.O. Box 550

Richland, Washington 99352

9300250

JAN 21 1993

93-LWB-003

Mr. Paul T. Day  
Hanford Project Manager  
U.S. Environmental Protection Agency  
712 Swift Boulevard, Suite 5  
Richland, Washington 99352

Mr. David B. Jansen, P.E.  
Hanford Project Manager  
State of Washington  
Department of Ecology  
P.O. Box 47600  
Olympia, Washington 98504-7600

Dear Messrs. Day and Jansen:

ESTABLISH NEW INTERIM HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER  
MILESTONE M-20-51

The T Plant Complex is currently being operated as a dangerous waste treatment and storage unit under interim status. The U.S. Department of Energy, Richland Field Office is proposing the establishment of a new interim Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Milestone, M-20-51, for the submittal of the T Plant Complex Dangerous Waste Permit Application (Part B). A draft Tri-Party Agreement (TPA) Change Control Form reflecting this change is enclosed. The change will establish a date of December 31, 1995, for submission of the Part B to the State of Washington Department of Ecology and the U.S. Environmental Protection Agency.

We suggest that the proposed change request be formally dispositioned at the February 1993, Project Managers meeting in accordance with our agreed upon approach to deal with TPA change requests in a more expeditious manner.




JAN 21 1993

Messrs. Day and Jansen  
93-LWB-003

-2-

Should you have any questions regarding this request, please call me on  
(509) 376-6798.

Sincerely,



Steven H. Wisness  
Hanford Project Manager

WMD:MJF

Enclosure

cc w/encl:

B. A. Austin, WHC  
R. C. Bowman, WHC  
W. H. Hamilton, Jr., WHC  
G. W. Jackson, WHC  
R. E. Lerch, WHC  
H. E. McGuire, WHC

Change Number  <b>M-20-92-8</b>	<b>Federal Facility Agreement and Consent Order Change Control Form</b> <small>Do not use blue ink. Type or print using black ink.</small>	Date				
<table style="width: 100%;"> <tr> <td style="width: 70%;">Originator</td> <td style="width: 30%;">Phone</td> </tr> <tr> <td><b>M. J. Furman</b></td> <td><b>376-7062</b></td> </tr> </table>			Originator	Phone	<b>M. J. Furman</b>	<b>376-7062</b>
Originator	Phone					
<b>M. J. Furman</b>	<b>376-7062</b>					
Class of Change <div style="display: flex; justify-content: space-around;"> <span><input type="checkbox"/> I - Signatories</span> <span><input checked="" type="checkbox"/> II - Project Manager</span> <span><input type="checkbox"/> III - Unit Manager</span> </div>						
Change Title <b>Establish New Interim Milestone, M-20-51, for Submittal of T Plant Complex Part B Permit Application</b>						
Description/Justification of Change  <div style="margin-left: 40px;"> <p>Establish a Tri-Party Agreement Milestone M-20-51 to read "Submit T Plant Complex Part B Permit Application to Ecology and the EPA," December 31, 1995.</p> <p>JUSTIFICATION: Page 2</p> </div>						
Impact of Change  <div style="margin-left: 40px;"> <p>This change reflects the commitment to obtain a Part B permit application for the T Plant Complex.</p> </div>						
Affected Documents.  <div style="margin-left: 40px;"> <p>Hanford Federal Facility Agreement and Consent Order Action Plan-Appendix D, Table D-3 and Figure D-1.</p> </div>						
Approvals <div style="display: flex; justify-content: space-around; margin-top: 10px;"> <span><input type="checkbox"/> Approved</span> <span><input type="checkbox"/> Disapproved</span> </div> <div style="margin-top: 20px;"> <div style="display: flex; justify-content: space-between; border-bottom: 1px solid black; margin-bottom: 5px;"> <span>DOE</span> <span>Date</span> </div> <div style="display: flex; justify-content: space-between; border-bottom: 1px solid black; margin-bottom: 5px;"> <span>EPA</span> <span>Date</span> </div> <div style="display: flex; justify-content: space-between; border-bottom: 1px solid black;"> <span>Ecology</span> <span>Date</span> </div> </div>						



**JUSTIFICATION FOR DECEMBER 1995 SUBMITTAL  
OF THE  
T PLANT COMPLEX PART B PERMIT APPLICATION**

The T Plant Complex currently is planning for the installation of Resource Conservation and Recovery Act (RCRA)-compliant double-walled tanks and ancillary equipment. The planned scope of this effort includes the T Plant Complex dangerous waste tanks, and associated waste transfer piping and instrumentation necessary to perform the T Plant Complex mission. The mission of the T Plant Complex is to perform decontamination services for the Hanford Site. The liquid waste generated during decontamination activities is collected in the T Plant Complex waste tank system. The installation of RCRA-compliant tanks will complete corrective action associated with deficiencies in the current tanks and piping system necessary for the continued operation of the T Plant Complex.

Project W-259 (T Plant Secondary Containment and Leak Detection Upgrades) has been initiated to upgrade the T Plant Complex and its operation by upgrading and/or replacing the existing dangerous waste tanks, piping, and operating control systems. The functional design criteria for Project W-259 are scheduled to be completed by June 1993. Also, a 'schedule of events' for completion of the T Plant Complex upgrades is to be completed by September 1993.

Submittal of the T Plant Complex Part B Permit Application in December 1995 will allow time to develop complete and technically correct design and operating data that are fully consistent with the future of the T Plant Complex.

# CORRESPONDENCE DISTRIBUTION COVERSHEET

Author

Addressee

Correspondence No.

S. H. Wisness, RL  
(B. M. Barnes, WHC)  
(J. F. Williams Jr., WHC)

P. T. Day, EPA  
D. B. Jansen, Ecology

Incoming: 9300250  
XREF: 9258959D

Subject: ESTABLISH NEW INTERIM HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT  
ORDER MILESTONE M-20-51

## INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control		X
		B. A. Austin	B2-35	
		B. M. Barnes	H6-24	
		W. D. Bartlett	T5-08	
		R. J. Bottenus	T3-28	
		R. C. Bowman	H6-24	
		G. D. Carpenter	H6-20	
		L. P. Diediker	T1-30	
		C. K. DiSibio	B3-15	
		R. H. Engelmann	H6-26	
		B. G. Erlandson	H6-21	
		D. G. Farwick	H4-16	
		G. W. Faulk	T3-28	
		G. D. Forehand	B2-35	
		W. H. Hamilton, Jr.	N3-10	
		G. W. Jackson, Assignee	H6-20	
		M. J. La Barge	H6-21	
		R. J. Landon	H6-22	
		R. E. Lerch	B3-63	
		P. J. Mackey	B3-15	
		H. E. McGuire, Level 1	B3-63	
		D. E. McKenney	T3-28	
		R. M. Millikin	T3-28	
		D. A. Moore	H6-23	
		R. D. Morrison	B2-35	
		S. M. Price	H6-23	
		F. A. Ruck III	H6-23	
		A. R. Sherwood	H6-21	
		E. H. Smith	H6-22	
		W. B. Smith	T3-28	
		R. S. Weeks	H6-26	
		J. F. Williams Jr.	H6-24	
		EDMC	H6-08	
		RCRA File/GHL	H6-23	
		BMB:JFW File/LB	H6-24	