




Tri-Party Agreement


April 5, 1995

**FOURTEEN DAY EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER INTERIM MILESTONE M-45-07B**

The M-45-07B interim milestone, "Reach Decision on Whether to Proceed with Demonstration" for tank sub-surface barriers, is in the dispute resolution process of the Hanford Federal Facility Agreement and Consent Order. The end of the initial thirty (30) day period where the unit managers seek resolution is extended fourteen (14) days. This extends the end of that period from April 5, 1995 to April 19, 1995.

  
Steven H. Wisness  
Hanford Project Manager  
U.S. Department of Energy  
Richland Operations Office

  
Mr. Douglas R. Sherwood  
Hanford Project Manager  
U.S. Environmental Protection  
Agency

  
Mr. Roger Stanley  
Hanford Project Manager  
State of Washington  
Department of Ecology

- cc: L. D. Arnold, WHC
- R. Jim, YIN
- S. McKinney, Ecology
- K. J. Oates, EPA
- W. R. Wrzesinski, DOE

- B. Burke, CTUIR
- G. A. Meyer, WHC
- T. Michelena, Ecology
- D. Powaukee, NPT
- Administrative Record

