

0088932



Department of Energy  
Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

10-AMRC-0118

JUN 25 2010

Mr. D. A. Faulk, Program Manager  
Office of Environmental Cleanup  
Hanford Project Office  
U.S. Environmental Protection Agency  
309 Bradley Boulevard, Suite 115  
Richland, Washington 99352

Dear Mr. Faulk:

COMPLETION OF MILESTONE M-016-62, COMPLETE INTERIM REMEDIAL ACTIONS EXCEPT REVEGETATION, FOR THE FOLLOWING 300-FF-2 WASTE SITES: 300-8, 300-18, 300-VTS, 600-47, 600-259, 618-2, 618-3, 618-5, 618-7, 618-8, AND 618-13," BY DECEMBER 31, 2012

The U.S. Department of Energy Richland Operations Office (RL) hereby provides notification of the completion of the subject milestone. The subject milestone was completed on February 25, 2010, over two years ahead of schedule.

For clarification, revegetation of these waste sites is governed by M-016-139, which was created in Milestone Change Package M-016-09-07 approved by RL and the U.S. Environmental Protection Agency in October 2009.

If you have questions, please contact me or your staff may contact Chris Smith, Deputy Federal Project Director for the River Corridor Closure Project, on (509) 372-1544.

Sincerely,

A handwritten signature in black ink, appearing to read "Mark S. French".

Mark S. French, Federal Project Director  
for the River Corridor Closure Project

AMRC:DCS

cc: See Page 2

RECEIVED  
JUN 30 2010

EDMC

M-016-62  
300-FF-2

Mr. D. A. Faulk  
10-AMRC-0118

-2-

cc: G. Bohnee, NPT  
M. N. Brosee, WCH  
L. Buck, Wanapum  
L. C. Buelow, EPA  
C. E. Cameron, EPA  
J. W. Donnelly, WCH  
R. H. Engelmann, CHPRC  
T. A. Foster, WCH  
S. Harris, CTUIR  
J. A. Hedges, Ecology  
R. Jim, YN  
S. L. Leckband, HAB  
K. Niles, ODOE  
R. E. Piippo, CHPRC  
J. B. Price, Ecology  
J. G. Vance, MSA  
Administrative Record, H6-08  
Environmental Portal, A3-01  
TPA Administrative Record, H6-08