

**HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
INTERAGENCY MANAGEMENT INTEGRATION TEAM (IAMIT)
DETERMINATION Number: 2022-005**

This form is intended to document the decisions and determinations made by the IAMIT within their authorities under the terms and conditions of the Hanford Federal Facility Agreement and Consent Order. This form is also intended to provide notification, to the affected persons, of the IAMIT's decisions / determinations or actions assigned.

SUBJECT: Extension for the Temporary Suspension of Tri-Party Agreement Milestone M-045-85

DETERMINATION:

References:

- a. IAMIT Determination 2021-007, Temporary Suspension of Tri-Party Agreement Milestone M-045-85, approved December 10, 2021.
- b. IAMIT Determination 2022-003, Extension for the Temporary Suspension of Tri-Party Agreement Milestone M-045-85, approved February 28, 2022.
- c. IAMIT Determination 2022-004, Extension for the Temporary Suspension of Tri-Party Agreement Milestone M-045-85, approved March 24, 2022.

Upon approval of this IAMIT Determination, the U.S. Department of Energy, Office of River Protection (DOE-ORP) and Washington State Department of Ecology (Ecology) agree to continue the temporary suspension of Tri-Party Agreement (TPA) Milestone M-045-85 (originally due January 31, 2022) for an additional 30 days, from May 2, 2022 until June 1, 2022.

TPA Milestone M-045-85 requires DOE-ORP and Ecology to "Initiate negotiations to establish HFFACO interim milestones for closure of the remaining Single-Shell Tank (SST) WMAs (including a schedule for 200 West Area SST WMA closures, the submittal of closure plans, RCRA Phase 2 Facility Investigation/Corrective Measures Studies [RFI/CMS], Corrective Measures Implementation Plans, risk assessments and final closure dates for each SST WMA)."

(Continued on page 2)

IS THIS DETERMINATION


FINAL INTERIM (Further action to be taken)

IAMIT MEMBER APPROVALS

Delmar L. Noyes Digitally signed by Delmar L. Noyes
Date: 2022.04.21 10:15:21 -07'00'

D.L. Noyes, DOE-ORP

Date



Digitally signed by Bowen, David
(ECY)

Date: 2022.05.02 11:50:25 -07'00'

D.B. Bowen, Ecology

Date

N/A

EPA

Date

IAMIT Determination 2022-005: Extension for the Temporary Suspension of Tri-Party Agreement Milestone M-045-85

DETERMINATION (continued):

This 30-day suspension will allow discussions that might affect this milestone to continue in the on-going “Holistic Negotiations” between DOE-ORP and Ecology. This milestone deals with final dates for closure of Hanford tanks, which is an assumed primary discussion topic in the Holistic Negotiations.

TPA interim Milestone M-045-85 will continue to be listed as In Abeyance. Upon conclusion of the Holistic Negotiations, DOE-ORP and Ecology will discuss the criteria needed for completing Milestone M-045-85.

Number	Milestone	Due Date
M-045-85 Lead Regulatory Agency: Ecology	Initiate negotiations to establish HFFACO interim milestones for closure of the remaining Single-Shell Tank (SST) WMAs (including a schedule for 200 West Area SST WMA closures, the submittal of closure plans, RCRA Phase 2 Facility Investigation/Corrective Measures Studies [RFI/CMS], Corrective Measures Implementation Plans, risk assessments and final closure dates for each SST WMA).	01/31/2022