



0058572

Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

03-RCA-0119

JAN 15 2003

Mr. Nicholas Ceto
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite Five
Richland, Washington 99352

RECEIVED
JAN 22 2003

EDMC

Dear Mr. Ceto:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONE M-016-28A

Tri-Party Agreement Interim Milestone M-016-28A, Connect Well 199-K-126 to the 100-KR-4 Pump-and-Treat Extraction System, was completed early on January 13, 2003. Activities associated with the connection include:

- Early completion of accelerated design;
- expedited all material procurement;
- awarded sole source construction subcontract;
- modified the wellhead configuration;
- completed piping and power from the well to the transfer building; and
- completed necessary connections for filtering and pumping water from the transfer building to the system.

If there are any questions, please contact Ellen Mattlin, Regulatory Compliance and Analysis Division, on (509) 376-2385, or John Morse, Groundwater/Vadose Zone Project Manager, on (509) 376-0057.

Sincerely,

Joel Hebdon, Director
Regulatory Compliance and Analysis Division

RCA:EMM

cc: See page 2

Mr. Nicholas Ceto
03-RCA-0119

-2-

cc: D. Bartus, EPA
J. V. Borghese, FHI
L. D. Crass, FHI
L. J. Cusack, Ecology
R. Gay, CTUIR
J. S. Hertzell, FHI
T. Martin, HAB
E. J. Murphy-Fitch, FHI
K. Niles, Oregon Energy
P. Sobotta, NPT
R. F. Stanley, Ecology
R. T. Wild, FHI
Admin. Record