

Change Number M-44-00-01	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date February 7, 2000
------------------------------------	--	---------------------------------

Originator **G.H. Sanders** Phone **(509) 376-6888**



Class of Change I - Signatories II - Executive Manager III - Project Manager

Change Title
Revise description for Interim Milestone M-44-15D, M-44-15E, M-44-15F, Issue Characterization Deliverables Consistent with WIRD Developed for FY 2000, FY 2001, and FY 2002.

Description/Justification of Change
Currently, the description for the Interim Milestone M-44-15D, M-44-15E, and M-44-15F needs to be modified to reflect that the progress of the milestone is reported in a quarterly report. Each quarterly report is due at the end of the month following each Fiscal Year Quarter. The fourth quarterly report which summarizes the yearly activity for the fiscal year is due by the end of October. Therefore, the following revision to the description of the Interim Milestone is required:
(Continued on Page 2)

Impact of Change
The progress of the Milestone is reported quarterly. Each quarterly report is due at the end of the month following each fiscal year quarter, the fourth quarterly report (i.e. year-end report) which summarizes the yearly activity will be transmitted to Ecology no later than October 31 of the following fiscal year.

Affected Documents
Hanford Federal Facility Agreement and Consent Order, Appendix D, as amended.

Approvals  DOE	2/22/00 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
N/A EPA	_____ Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved
 Ecology	3/16/00 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved

RECEIVED
MAR 17 2003
EDMC

Description/Justification of Change (continued)

Strikeout indicates deleted text. Shade indicates new text.

- | | | |
|----------|---|--------------------|
| M-44-15D | <p>Issue <u>Complete</u> Characterization Deliverables Consistent with WIRD Developed for Fiscal Year 2000. <u>Reporting on progress of these deliverables will be done in quarterly reports due at the end of the month following each fiscal year quarter. The fourth quarterly report, due at the end of October, will also include a year end summary of all deliverables due for the fiscal year.</u></p> | September 30, 2000 |
| M-44-15E | <p>Issue <u>Complete</u> Characterization Deliverables Consistent with WIRD Developed for Fiscal Year 2000. <u>Reporting on progress of these deliverables will be done in quarterly reports due at the end of the month following each fiscal year quarter. The fourth quarterly report, due at the end of October, will also include a year end summary of all deliverables due for the fiscal year.</u></p> | September 30, 2001 |
| M-44-15F | <p>Issue <u>Complete</u> Characterization Deliverables Consistent with WIRD Developed for Fiscal Year 2000. <u>Reporting on progress of these deliverables will be done in quarterly reports due at the end of the month following each fiscal year quarter. The fourth quarterly report, due at the end of October, will also include a year end summary of all deliverables due for the fiscal year.</u></p> | September 30, 2002 |

Note: Both parties recognize that the physical field activities identified in the WIRD will continue to be completed by the September 30 due date for the corresponding fiscal year. However, the progress and final notification for completion of the interim (M-44-15D, M-44-15E, M-44-15F) and major milestone (M-44-00A) can be documented in the quarterly and year-end reports, with the year end report due at the end of October.