

Tri-Party Agreement


07-KBC-0056

AUG 28 2007

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) EXTENSION OF DISPUTE AT THE INTRAGENCY MANAGEMENT INTEGRATION TEAM (IAMIT) LEVEL FOR CHANGE CONTROL FORMS M-034-06-02, REMOVAL OF K EAST BASIN STRUCTURE AND M-016-06-04, INITIATE K EAST BASIN SOIL REMEDIATION FROM AUGUST 31, 2007, TO SEPTEMBER 30, 2007

Per Hanford Federal Facility Agreement and Consent Order Article XVI, Resolution of Disputes, Section N, the Parties agree to extend the Hanford Federal Facility Agreement and Consent Order Change Packages, M-034-06-02 and M-016-06-04, dispute at the IAMIT level from August 31, 2007, to September 30, 2007. The extension is required to allow for the agencies to evaluate K Basin closure project planning. The U.S. Department of Energy, Richland Operations Office (RL) initiated dispute in the RL to Office of Environmental Cleanup U.S. Environmental Protection Agency letter, 07-KBC-0022, Initiation of Dispute Resolution for Hanford Federal Facility Agreement and Consent Order (HFFACO) Change Control Forms M-034-06-02 for the K Basin Closure Project - K East Basin Structure Removal; and M-016-06-04 for the River Corridor Closure Project – Initiate K East Basin Soil Remediation, on December 20, 2006, and this agreement extends that dispute at the IAMIT level.


 Matthew S. McCormick date 8/29/07
 Assistant Manager for the Central Plateau
 U.S. Department for Energy
 Richland Operations Office


 Nick Ceto, Program Manager date 8/28/07
 Office of Environmental Cleanup
 U.S. Environmental Protection Agency

cc: D. A. Brockman, RL
 S. L. Charboneau, RL
 E. B. Dagan, RL
 R. H. Engelmann, EFSH
 J. A. Frey, RL
 L. E. Gadbois, EPA
 P. M. Pak, RL

M. W. Peres, FHI
 R. E. Piippo, FHI
 J. G. Vance, FFS
 R. E. Wilkinson, FHI
 B. D. Williamson, RL
 Administrative Record
 Environmental Portal

RECEIVED
 SEP 04 2007

EDMC