

0048450

Meeting Minutes Transmittal

324 REC/HLV
Project Managers' Meeting
2440 Stevens Center Place, Room 2200
Richland, Washington

October 2, 1997
1:30 p.m. to 2:30 p.m.



The undersigned indicate by their signatures that these meetings minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

R. X. Gonzalez Date: 11/6/97
R. X. Gonzalez, Project Manager, RL

J. J. Wallace Date: 11/6/97
J. J. Wallace, Project Manager, Washington State Department of Ecology

324 REC/HLV Closure Plan, BWHC Concurrence

David E. Rasmussen Date: 11/06/97
D. E. Rasmussen, Contractor Representative, BWHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

- Attachment 1 - Agenda
- Attachment 2 - Summary of Discussion and Commitments/Agreements
- Attachment 3 - Attendance List

Attachment 1

324 REC/HLV
Project Managers' Meeting
2440 Stevens Center Place, Room 2200
Richland, Washington

October 2, 1997
1:30 p.m. to 2:30 p.m.

Agenda

1. Signing previous meeting minutes
2. 324 REC/HLV closure plan status
3. B-Cell cleanout project status
 - a. Budget
 - b. Equipment
4. HLV removal project status
 - a. Sample analysis
 - b. Waste removal
5. Action item review
 - a. Disposition of the split sample taken from Tank 112.
6. Other topics/general discussion
 - a. 324 Deactivation/Transition Project Management Plan (PMP)
 - b. 324 Endpoint Criteria Document
 - c. Silver List Issues Item Resolution
 - d. 340 Facility status/plans update
 - e. 324/327 Facility transition progress/highlights
7. Schedule next meeting

Attachment 2

324 REC/HLV
Project Managers' Meeting
2440 Stevens Center Place, Room 2200
Richland, Washington

October 2, 1997
1:30 p.m. to 2:30 p.m.

Summary of Discussion and Commitments/Agreements

1. Signing Previous Meeting Minutes

The August 7, 1997 minutes were approved. The September 11, 1997 minutes are in review and will be signed off at the next PMM.

2. 324 REC/HLV Closure Plan Status

J. Wallace (Ecology) provided DOE-RL/PHMC with a draft Notice of Deficiency (NOD) response resulting from her review of the closure plan. Ecology will be transmitting a formal NOD response. DOE-RL/PHMC has 90 days to review and respond to the NOD comments. A status of the review will be provided at the next PMM.

J. Wallace noted a concern regarding the reliance of the closure plan on process knowledge, and that she has requested documentation which could support process knowledge.

J. Wallace also noted that she has requested a list of all the tanks within the 324 Building in an effort to determine whether or not to include them in the closure plan, since the facility is going through transition.

3. B-Cell Cleanout Project Status

a. Budget

E. Mattlin (DOE-RL) stated since it is the end of the fiscal year, that updates on the budget are not available. J. Wallace inquired about the location of the laser and if BWHC plans to purchase the laser. D. Langstaff (DOE-RL) responded that the laser is in the Shielded Analytical Laboratory. D. Langstaff stated that he would determine the status of the purchase arrangements of the laser and provide a report to J. Wallace.

The parties agreed to remove this topic from the agenda, and provide an overall budget status during the 300 Area BWHC PMM.

b. Equipment

D. Langstaff provided an update of the equipment removal from B-Cell. All of the preparations for pulling the 1A rack have been completed. However, a problem occurred with the interlock (limit switch) on the ten-ton crane, and the 1A rack has not been pulled. The shield plugs and the lifting yoke have been brought into B-Cell. The locking rings have been removed on the three wall supports, and all the piping has been disconnected.

The German Logs have been placed into canisters which are placed inside casks, and five of the eight casks have been shipped to Central Waste Complex (CWC). The remaining three casks are planned for shipment to CWC by the end of next week. There is a question regarding additional shielding around the top of the two casks before they are shipped to CWC.

D. Langstaff reported on a potential impact on operation of the B-Cell operation. BWHC is working on a draft fire hazards analysis and has identified a hazard that is different than analyzed in the Safety Analysis Report (SAR). The implication is that the probability of the identified hazard may be higher than a comparable bounding accident identified in the SAR, and therefore the frequency could be greater. In that case, the SAR would have to be revised, and no cutting (size reducing) of the racks in B-Cell would be allowed until the issue is resolved. BWHC will be performing an unreviewed safety question (USQ) to determine whether or not the size reduction work is a fire hazard.

D. Langstaff clarified that there was a USQ associated with the HVAC system, and that this is a second USQ that has been identified.

4. HLV Removal Project Status

a. Sample Analysis

This issue was discussed during the 9/11/97 PMM. S. Johansen (Dames & Moore) has been working with J. Bartz (Ecology) to determine whether or not an extraction was done on the liquid sample. A. Prignano (WMH) will be taking over S. Johansen's position and will continue working with J. Bartz.

b. Waste Removal

There was no discussion on this item.

5. Action Item Review

a. Disposition of split sample taken from tank 112.

This action was left open pending resolution of the sample analysis extraction issue.

6. Other Topics/General Discussion

a. 325 Deactivation/Transition Project Management Plan

This topic was discussed during the 300 Area BWHC PMM held previous to this meeting. The Project Management Plan is still in draft form, and is scheduled to be finalized by the end of April 1998.

b. 324 Endpoint Criteria Document

This topic was discussed during the 300 Area BWHC PMM held previous to this meeting. The endpoint criteria document is still in draft form, and is expected to be finalized sometime in February 1998.

c. Silver List Issues Item Resolution

This topic was discussed during the 300 Area BWHC PMM held previous to this meeting, and will be moved to that meeting for discussion.

d. 340 Facility Status/Plans Update

This topic was discussed during the 300 Area BWHC PMM held previous to this meeting, and will be moved to that meeting for discussion.

e. 324/327 Facility Transition Progress/Highlights

This topic was discussed during the 300 Area BWHC PMM held previous to this meeting, and will be moved to that meeting for discussion.

7. Schedule Next Meeting

The next PMM meeting was scheduled for November 6, 1997.

Distribution:

R. C. Bowman	WMH	H6-24 *
J. L. Carlson	BWHC	L1-02 *
C. E. Clark	RL	A5-15 *
R. X. Gonzalez	RL	R3-79
G. P. Davis	Ecology	B5-18 *
K. A. Hadley	BWHC	R3-56 *
G. D. Hendricks	BWHC	R3-56 *
D. C. Langstaff	RL	R3-79 *
G. J. LeBaron	BWHC	S6-19 *
E. M. Mattlin	RL	A5-15 *
E. J. Palmos	RL	R3-78 *
S. M. Price	FDH	H6-23 *
A. L. Prignano	WMH	H6-24
D. E. Rasmussen	BWHC	N1-47
L. A. Romine	RL	R3-79 *
J. J. Wallace	Ecology	B5-18
M. S. Wright	BWHC	L1-02 *

ADMINISTRATIVE RECORD (two copies): 324 REC/HLV Closure Plan, S-3-4
[Care of EDMC, (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
PO Box 47600, Olympia, Washington 98504-7600

Please send comments on distribution list to A. L. Prignano (H6-24),
(509)-376-1057.

* electronic copy only