

1214479

[0092455]

TRI-PARTY AGREEMENT

Change Notice Number TPA-CN- 526	TPA CHANGE NOTICE FORM	Date: May 24, 2012
Document Number, Title, and Revision: DOE/RL-2005-26, Rev 1, Removal Action Work Plan for 105-KE/105-KW Reactor Facilities and Ancillary Facilities		Date Document Last Issued: September 2009
Originator: Lorna Dittmer		Phone: 376-7017

Description of Change:
Moves two completed removal actions from Phase 3 to Phase 1. This TPA change notices replaces TPA-CN-502 in its entirety.

Tom Teynor **DOE** and Rod Lobos **Environmental Protection Agency** agree that the proposed change modifies an approved work plan/document and will be processed in accordance with the Tri-Party Agreement Action Plan, Section 9.0, *Documentation and Records*, and not Chapter 12.0, *Changes to the Agreement*.


The following text will be added to Section 1.1, Purpose and Objective of the removal Action Work Plan, in conjunction with Table 1-3, Tri-Party Agreement Milestones for the 100-K Area ISS and D4 Removal Action.

A 100-K Area perimeter boundary has been identified to segregate waste sites and structures that require coordination and detailed integration with the Sludge Treatment Project to safely and effectively complete remediation. In many cases, these waste sites and structures are in proximity to the active KW Fuel Storage Basin or to facilities needed to keep the KW Basin operational. The perimeter boundary (with some exceptions on the east-side) generally coincides with the outer-most perimeter fences around the 100-K Area (encompassing the reactors and facilities) and the area between the northern perimeter fence and the Columbia River. The perimeter boundary was chosen to exclude the waste sites (118-K-2, 100-K-2, 100-K-78, 126-K-1, 128-K-2, and 600-29) that do not require integration with the Sludge Treatment Project for completion.

Remaining work at the 100-K Area is being performed in three phases and will be completed on the dates provided below:

Phase 1			
M-16-053: December 31, 2012			
110KE	1706KE	183.2KW	<u>183.5KE</u>
110KW	1706KEL	183.3KW	<u>183.6KE</u>
115KE	1706KER	183.4KW	MO048
116KE	1713KE	183.5KW	MO060
117KE	1714KE	183.7KW	MO872
118KE	1717AKE	<u>183.1KE</u>	MO873
119KE	181KE	<u>183.3KE</u>	MO969
1605KE	183.1KW	<u>183.4KE</u>	

Phase 2			
M-16-143: December 31, 2015			
118KW	182K	MO401	MO928
166AKE	183.5KW	MO402	
166KE	183.6KW	MO442	
1705KE	MO101	MO506	
1713KER	MO102	MO507	
1720K	MO214	MO907	
1724KB	MO382	MO917	




Phase 3 M-016-00C: December 31, 2020			
105KE WT	167K	483.4KE	190KE
105KW WT	1717K	483.5KE	190KW
142K	1724K	483.6KE	MO054
142KA	1724KA	183.7KE	MO236
1506K1	181KW	183KE	MO237
115KW	483.1KE	185K	MO323
116KW	166KW	1908K	MO500
117KW	1713KW	1908KE	MO955
119KW	1714KW		
1605KW	183.2KE		
165KE	483.3KE		
165KW			

Justification and Impacts of Change:

This change notice moves two completed removal actions, 183.1KE Head House (est. 18,000 sq. ft.) and 183.3KE Filter Basin (est. 90,000 sq. ft.) from Phase 3 to Phase 1. This change is made in coordination with moving the 116-KE-1 and 116-KE-3 waste sites from Phase 1 to Phase 3; the waste site change between phases is identified in TPA-CN-500.

This change notice supersedes TPA-CN-502 in its entirety.

Approvals:

	<u>June 1, 2012</u>	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
DOE Project Manager	Date	
	<u>June 1, 2012</u>	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
EPA Project Manager	Date	
N/A		<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved
Ecology Project Manager	Date	