



[0066025H]

Department of Energy  
Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

95-PFP-055

SEP 29 1995

Mr. Douglas R. Sherwood  
Hanford Project Manager  
U.S. Environmental Protection Agency  
712 Swift Boulevard, Suite 5  
Richland, Washington



Mr. Roger Stanley, Director  
Tri-Party Agreement Implementation,  
State of Washington  
Department of Ecology  
P.O. Box 47600  
Olympia, Washington 98504-7600



Dear Messrs. Sherwood and Stanley:

**COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) TARGET ACTIONS M-83-02-T01, M-83-02-T02, M-83-02-T03**

In accordance with the Tri-Party Agreement milestone M-83-02, this letter notifies you of completion of three target actions related to stabilization activities at the Plutonium Finishing Plant (PFP).

Target action M-83-02-T01, "Submit Plan and Schedule for Additional Interim Actions," states that activities related to clean out and stabilization of the PFP will be evaluated for inclusion in interim action plans, and that a plan and schedule for the activities will be developed. Subsequent to negotiation of the Tri-Party Agreement milestones, the implementation plan for the Defense Nuclear Facilities Safety Board (DNFSB) Recommendation 94-1 led to development of an integrated management plan which includes two activities which could qualify as interim actions. DNFSB Recommendation 94-1 Hanford Site Integrated Stabilization Management Plan (SISMP), WHC-EP-0853, serves as a plan and schedule which fulfills the intent of target action M-83-02-T01. The two interim actions appear on page B-4 of the SISMP schedule as E10530, Glovebox Terminal Clean Out (TCO) Phase 1, and E10535, Duct TCO Phase 1. These tasks include clean out activities in gloveboxes in the Remote Mechanical A-Line, Remote Mechanical C-line and remediation of several plutonium-contaminated duct segments in addition to those already identified in target action M-83-02-T04. Because the actions are scheduled to be completed in 1997, there should be no need to negotiate new Tri-Party Agreement target actions.

Thermal stabilization of 236 plutonium-bearing sludge items was completed in June 1995. This milestone was completed six months ahead of the Tri-Party Agreement target date for M-83-02-T02, "Complete Sludge Stabilization," due December 1995.

SEP 29 1995

Messrs. Sherwood and Stanley  
95-PFP-055

-2-

The third target action was M-83-02-T03, "Complete 10-L Solution Downloading," due June 1996. The Tri-Party Agreement target action stated that plutonium-bearing solutions in 27 "10-L" containers would be transferred to a safe storage configuration for use in development laboratory testing. This action was completed on September 7, 1995, (nine months early) when the last of the 10-L solutions (Batch #9) was downloaded into polybottles in Room 227. The last of these solutions was successfully utilized in laboratory testing on September 17, 1995.

If you have any questions regarding the status of stabilization efforts at the PFP, please contact Mr. Dave Templeton, PFP Program Manager, at (509) 373-2966 or me at (509) 376-6667.

Sincerely,

  
*Paul F. X. Dunigan, Jr.*  
Paul F. X. Dunigan, Jr.  
Hanford Project Manager

cc: L. D. Arnold, WHC  
F. T. Calapristi, WHC  
D. J. McBride, WHC  
E. C. Vogt, WHC  
G. T. Tebb, Ecology  
D. A. Faulk, EPA

Messrs. Sherwood and Stanley  
95-PFP-055

-3-

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) TARGET ACTIONS M-83-02-T01, M-83-02-T02, M-83-02-T03

bcc:

PFP Off. File

PFP Rdg. File

AMF Rdg. File

TPD Rdg. File

~~D. W. Templeton, PFP~~

R. S. Ollero, PFP

Wk File

Record Note: This letter notifies EPA and WDOE of the completion of TPA target milestones M-83-02-T01, M-83-02-T02, and M-83-02-T03 related to the stabilization activities at PFP.

OFFICE >	TPD	TPD	TPD	<del>AMF</del>	EAP	
SURNAME >	OLLERO <i>RO</i>	TEMPLETON <i>DT</i>	HENCKEL <i>BE</i>	<del>WIRKKALA</del>	DUNIGAN	
DATE >	9/28/95	9/29/95	9/29/95			

(Please Return To Becky Henckel, 3-9687, M0276/E113/200E A)

DOCUMENT No. 59424