

Meeting Minutes Transmittal

WRAP
Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington
April 24, 2008

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.

Robert Singleton Date: 5/22/08
Project Manager, Ecology

Gregory J. Senter Date: 5/22/08
Project Manager Representative, RL

Bob Date: 5/22/08
Project Manager Representative, FH

RECEIVED
JUN 06 2008
EDMC

WRAP Administrative Record	H6-08
MS French	A6-38
DG Singleton	H0-57
S Szendre	H0-57
HC Boynton	T4-52

WRAP PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 340/700 Area
Richland, Washington

April 24, 2008

I. Approval of February 28, 2008 WRAP Project Meeting Minutes (Ecology/DOE-RL/FH). The PMM minutes were approved. The March 2008 PMM was canceled.

II. Operational Status

- Mixed Waste Received (includes inter-facility transfers)
142.98 M3 687 55-gallon drum equivalents
- Mixed Waste Transferred Onsite
124.10 M3 597 55-gallon drum equivalents
CWC-594
T Plant - 1
Z Plant - 2
- Mixed Waste Shipped Offsite During the Month of March 2008
41.39 M3 199 55-gallon drum equivalents
TRUPACT2-199
- TRU Mixed Waste Program Certified in March 2008
40.56 M3 195 55-gallon drum equivalents
- Certified TRU Mixed Waste in storage March 31, 2008
251.47 M3 1209 55-gallon drum equivalents
- March 2008
 - Repackaged forty-two (42) 55-gallon drums of TRU mixed waste into sixty (60) 55-gallon drums to meet WIPP compliance.

III. Project Specific Issues

- A. Permit Status
The Part B permit is in Ecology review. Ecology requested updated SEPA checklist information.

IV. General Discussions

- A. Jennifer Ollero (Ecology) noted that the projected closure date for WRAP of 2013, as identified during a recent budget meeting, could have an impact on the Part B Permit.

V. Status of Actions

A. There were no actions to status.

VI. New Action Items

A. Mr. Williams will provide Ecology with updated SEPA checklist information. Mr. Williams will also provide Ecology information on the free liquids in RTR, which will not be tracked as an action item.

VII. Documents for submittal to the Administrative Record

A. There were no documents identified.

VIII. Next Project Managers Meeting

A. The next PMM was scheduled for May 22, 2008.

WRAP PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington
April 24, 2008

11:30 a.m. to 11:45 a.m.

Agenda

- I. Approval of February 28, 2008 WRAP Project Meeting Minutes
(Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
 A. Permit Status
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Documents for Submittal to the Administrative Record
- VIII. Next Project Managers Meeting

