

Meeting Minutes Transmittal

WRAP
Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington
January 24, 2008

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.


Project Manager, Ecology

Date: 2/28/08


Project Manager Representative, RL

Date: 28 February 2008


Project Manager Representative, FH

Date: 2/28/08

RECEIVED
MAR 05 2008

EDMC

WRAP Administrative Record	H6-08
GV Higgins	A5-19
DG Singleton	H0-57
S Szendre	H0-57
HC Boynton	T4-52

WRAP PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 340/700 Area
Richland, Washington

January 24, 2008

I. Approval of November 29, 2007 WRAP Project Meeting Minutes (Ecology/DOE-RL/FH). The PMM minutes were approved.

II. Operational Status

- Mixed Waste Received (includes inter-facility transfers)
91.56 M3 440 55-gallon drum equivalents
- Mixed Waste Transferred Onsite
32.73 M3 157 55-gallon drum equivalents
CWC-157
- Mixed Waste Shipped Offsite During the Month of December 2007
3.12 M3 15 55-gallon drum equivalents
TRUPACT2-15
- TRU Mixed Waste Program Certified in December 2007
43.26 M3 208 55-gallon drum equivalents
- Certified TRU Mixed Waste in storage December 2007
152.38 M3 733 55-gallon drum equivalents
- TRU Mixed Waste Repackaged in December 2007

Repackaged thirty-one (31) 55-gallon drums of TRU mixed waste into forty-two (42) 55-gallon drums to meet WIPP compliance.

Harlan Boynton (FH) reported that WRAP is in the process of installing its fourth outside rollup door, which will provide more flexibility for moving waste into the building. No engineering review was required for the door since there is a knock-out panel where the door will be placed. The second repackaging shift has started at WRAP.

III. Project Specific Issues

A. Permit Status

The CWC draft Part B permit documentation is in Ecology review, and the WRAP Part B review will follow in about three weeks. The permit workshops have been completed.

IV. General Discussions

A. There were no items for general discussion

V. Status of Actions

- A. 1896 - Conduct workshops to discuss permit documentation. It was agreed to close this action.

VI. New Action Items

A. There were no new actions.

VII. Documents for submittal to the Administrative Record

A. Ecology's concurrence letter on the certified Part A permit was submitted.

VIII. Next Project Managers Meeting

A. The next PMM was scheduled for February 28, 2008.

WRAP PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington
January 24, 2008

10:30 a.m. to 10:45 a.m.

Agenda

- I. Approval of November 29, 2007 WRAP Project Meeting Minutes
(Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
 - A. Permit Status
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Documents for Submittal to the Administrative Record
- VIII. Next Project Managers Meeting

