

START

0021321

Change Number M-31-92-01	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date
-----------------------------	---	------

Originator **D. W. Lindsey** Phone **376-9668**

Class of Change
 I - Signatories II - Project Manager III - Unit Manager

Change Title
 Establish Interim Milestone For The Multi-Function Waste Tank Facility

Description/Justification of Change:
 This change package adds an interim milestone for the Multi-Function Waste Facility. This facility includes a new tank farm providing additional storage capacity to remediate tank safety issues, the ability to perform some in-tank pretreatment of wastes and capacity for retrieval of waste. The following interim milestone represents the negotiated date agreed to by the U.S. Department of Energy, Richland Field Office and State of Washington Department of Ecology during the February 25, 1992 negotiation session in Seattle, Washington.

Number	Interim Milestone	Date
M-31-013	Initiate definitive design of new Multi-Function Waste Tank Facility	Jan. 1993

*Definitive design is defined to mean the spending of capital dollars for the design of the new tank farm. This project is defined by Congressional Project Data Sheet, Project # 93-D-183. (Hanford Project # W-236).

Impact of Change
 This change is consistent with the Project Planning Schedule.

Affected Documents
 None

Approvals Approved Disapproved

DOE <i>[Signature]</i>	Date 4/29/92
EPA <i>[Signature]</i>	Date 5/20/92
Ecology <i>[Signature]</i>	Date 5/19/92



92125792174