

START

9513383.1080

0042034

Meeting Minutes Transmittal

CENTRAL WASTE COMPLEX
Unit Managers Meeting
Federal Building, Room 784B
Richland, Washington

January 19, 1995
1:00 p.m. to 3:00 p.m.

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

Paul W. Jones

Paul W. Jones, Unit Manager, DOE-RL

Date: 7-19-95

Daniel L. Duncan

Daniel L. Duncan, RCRA Program Manager, EPA Region 10

Date: 9-12-95

Moses N. Jaraysi

Moses N. Jaraysi, Unit Manager, Washington State Department of Ecology

Date: 8/31/95

Central Waste Complex, WHC Concurrence

Brett M. Barnes

Richard D. Pierce, Contractor Representative, WHC
(Represented by Brett M. Barnes, WHC)

Date: 3/23/95

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

- Attachment 1 - Agenda
- Attachment 2 - Summary of Discussion and Commitments/Agreements
- Attachment 3 - Attendance List
- Attachment 4 - Action Items



AGENDA
UNIT MANAGERS MEETING
THURSDAY, JANUARY 19, 1995
FEDERAL BUILDING
825 JADWIN AVENUE
ROOM 784B
RICHLAND, WASHINGTON
1:00 p.m. - 3:00 p.m.

CENTRAL WASTE COMPLEX

1. Approval of Past UMM Minutes (Ecology/RL/WHC)
2. Status of CWC Phase V schedule/design/construction (RL/WHC)
3. Status of CWC Dangerous Waste Permit Application (Ecology/RL/WHC)
 - Discussion of CWC Part B permit application, Revision 1 process
4. Unit Specific Topics (Ecology/RL/WHC)
 - 183-H Basin Mixed Waste Analysis and Testing Program - Update
 - Ecology to discuss the compliance letter resulting from the December 1993 inspection of the CWC (M. Jaraysi)
5. General Discussion (Ecology/RL/WHC)
 - Budget Impacts
 - Critical Systems - (R. Bowman)
6. Action items (Ecology/RL/WHC)
 - Previous action items
 - Ecology and RL/WHC will set up a meeting to discuss the issues associated with the transuranic (TRU) waste (S. Moore, Ecology)
 - RL/WHC will provide letter to Ecology regarding completion of activities in 377 building (M. Kerns) - Request closure
 - Develop Critical Systems List (DOE/WHC/Ecology)
 - New action items
7. Set next meeting date (Ecology/RL/WHC)
 - Tentative dates
 - Proposed topics

Attachment 2

**CENTRAL WASTE COMPLEX
Unit Managers Meeting
Federal Building, Room 784B
Richland, Washington**

January 19, 1995
1:00 p.m. to 3:00 p.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past Unit Manager Meeting Minutes

The November 10, 1994 and December 7, 1994 Unit Manager Meeting minutes were approved.

2. Status of CWC Phase V Schedule/Design/Construction

Mr. E. Erpenbeck (WHC) provided the status of the schedule for Phase V design and construction. Mr. Erpenbeck noted that funding for WRAP 2A has been cut, which will result in impacts on Project 112, and that WHC is examining the scope of Project 112.

Kaiser and Raytheon began Title 1 design of the long-term drum storage in October 1994, and it is expected to be completed by June 1995. Title 1 design represents 30 percent of the total definitive design. The only item that is planned to go out for bid is the infrastructure, including the roads and a portion of the water lines, and WHC plans to award the contract in the September 1995 time frame.

3. Status of CWC Dangerous Waste Permit Application

• Discussion of CWC Part B Permit Application, Revision 1 Process

Ms. G. Cummins (WHC) stated that a working draft of Revision 1 of the Part B permit application was provided to Ecology on December 30, 1994. Ms. Cummins initiated a discussion regarding scheduling the notice of deficiency (NOD) workshops and review of the Part B permit application in relation to the Hanford Facility Permit modification schedule. Mr. M. Jaraysi (Ecology) stated that CWC is scheduled for incorporation into the Hanford Facility Permit in March 1998 (modification D), and he suggested continuing with review of the Part B permit application. However, Mr. Jaraysi noted that the assignment of a new Ecology unit manager for CWC will cause a slight delay in the NOD workshop cycle. Ms. Cummins stated that an advance copy of the Part B permit application will be submitted to Ecology on October 1, 1997.

Ms. Cummins stated that a letter has been drafted which provides proposed guidelines regarding the NOD workshops, and the letter will be forwarded to Ecology and EPA.

4. Unit Specific Topics

- **183-H Basin Mixed Waste Analysis and Testing Program - Update**

Mr. M. Kerns (WHC) provided an update regarding the 183-H Basin Mixed Waste Analysis and Testing Program. The testing has been completed and approximately 35 percent of the validated data has been received. Receipt of the validated data has been temporarily halted due to a change request to carry over funding, which was approved in December 1994. As a result, release of the draft report will be delayed approximately a month.

- **Ecology to Discuss the Compliance Letter Resulting from the December 1993 Inspection of the CWC**

Mr. Jaraysi stated that Mr. S. Moore (Ecology) has not taken any action regarding the compliance letter.

5. General Discussion

- **Budget Impacts**

Mr. P. Macbeth (GSSC) provided a briefing regarding impacts resulting from recent budget cuts. Mr. Macbeth stated that CWC Phase V efforts for FY '95 and '96 will not be directly impacted. The timing on Project W 113, which supports the TRU retrieval project, has been reevaluated and pushed out to 1998.

- **Critical Systems**

Mr. R. Bowman (WHC) provided an update on the identification of critical systems. WHC is developing a strategy for identifying critical systems for all the treatment, storage and disposal (TSD) units that will be incorporated into the Hanford Facility RCRA Permit. Once the strategy has been developed, it will be presented to the RCRA permit steering committee for incorporation into the RCRA permit or the RCRA permit implementation handbook. Until that process is completed, WHC will not proceed with identifying critical systems for individual units.

Mr. Jaraysi inquired about handling engineering change notices (ECNs). Mr. Bowman responded that construction ECNs will continue to be transmitted to Ecology for review until the critical systems are identified.

6. Action Items

- **Previous Action Items**

Action item 1-18-94:2, Ecology and RL/WHC will set up a meeting to discuss the issues associated with the TRU waste.

This action item remained open.

Action item 11-10-94:1, RL/WHC will provide a letter to Ecology regarding completion of activities in the 377 Building.

Ms. Cummins stated that Mr. Kerns sent the letter, and Mr. Jaraysi agreed to close the action item.

Develop critical systems list. Mr. Bowman provided a status under general discussion.

- **New Action Items**

There were no new action items generated during the meeting.

7. Set Next Meeting Date

- **Tentative Dates**

The next Unit Managers Meeting was scheduled for a videoconference on February 16, 1995, from 1 to 3 p.m.

- **Proposed Topics**

It was agreed to continue to provide a status on the budget.

Attachment 3

CENTRAL WASTE COMPLEX
Unit Managers Meeting
Federal Building, Room 784B
Richland, Washington

January 19, 1995
1:00 p.m. - 3:00 p.m.

Attendance List

A stenographer is present to take detailed notes on the proceedings of this meeting. These notes will be used for the sole purpose of preparing unit manager meeting minutes. After these unit manager meeting minutes are finalized, the detailed notes will be discarded. If any attendee has objections with this approach, they should voice these objections at this time.

Name	Organization	Phone #
GLORIA CUMMINS	WHC	372-2484
Moses Jorajzi	Ecology	736-3016
JEANNE WALLACE	Ecology	736-3019
Kathy Knox	WHC	372-3596
Met Jorajzi	WHC	373-5424
Jodd Starkey	WHC	376-0040
PA Mayancsik	WHC	372-1342
MR Keers	WHC	376-4852
M.B. Walsh	WHC	373-6624
D.B. POWELL	WHC	373-9240
E.G. ERPENBEK	WHC	376-8032
Paul Macbeth	GSSC-WPD	372-2289
Mary Ann McLaughlin	WHC/TPAI	376-4084
D.R. Lucas	WHC	376-0060
Roger Bowman	WHC	376-4876
Dan Duncan	EPA	(206) 553-6693
Paul W. J.	DOE	373-6635
Brett M. Barnes	WHC	376-3640

Attachment 4

CENTRAL WASTE COMPLEX
Unit Managers Meeting
Federal Building, Room 784B
Richland, Washington

January 19, 1995
1:00 p.m. to 3:00 p.m.

Action Items

Action Item #

Description

01-18-94:2

Ecology and RL/WHC will set up a meeting to discuss the issues associated with the TRU waste.

ACTION: S. Moore (Ecology)

OPEN

11-10-94:1

WHC will send a letter to Ecology notifying them of the completion of start-up of the 377 Building.

Action: Mr. M. Kerns (WHC)

CLOSED

Distribution:

M. D. Aichele	WHC	(T4-04)
L. D. Arnold	WHC	(B2-35)
B. M. Barnes	WHC	(T3-04)
R. J. Bottenus	WHC	(T3-01)
R. C. Bowman	WHC	(H6-24)
B. J. Broomfield	WHC	(T3-04)
R. M. Carosino	RL	(A4-52)
C. E. Clark	RL	(A5-15)
D. W. Claussen	RL	(S7-55)
G. D. Cummins	WHC	(H6-24)
D. L. Duncan	EPA	(HW-106)
E. G. Erpenbeck	WHC	(G6-47)
R. J. Giroir	WHC	(T4-05)
C. K. Girres	WHC	(T3-04)
S. D. Godfrey	WHC	(B2-35)
R. M. Gordon	RL	(S7-55)
R. F. Guercia	RL	(S7-55)
P. L. Hapke	WHC	(T4-05)
J. R. Humphreys	WHC	(G3-15)
M. N. Jaraysi	Ecology	(B5-18)
P. W. Jones	RL	(A5-15)
W. F. Josephson	WHC	(T3-04)
P. J. Macbeth	GSSC	(R3-82)
P. J. Mackey	WHC	(B3-15)
E. M. Megahed	WHC	(T4-03)
R. D. Pierce	WHC	(T3-04)
D. B. Powell, Jr	WHC	(T4-03)
S. M. Price	WHC	(H6-23)
J. G. Riddelle	WHC	(N3-13)
H. T. Tilden II	PNL	(P7-68)
M. B. Walsh	WHC	(H6-20)
J. L. Westcott	WHC	(T3-04)
RCRA Files/GHL	WHC	(H6-23)

ADMINISTRATIVE RECORD: Central Waste Complex, TS-2-4 [Care of EDMC,
WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074 (Records Center)

Please send comments on distribution list to K. E. Knox, WHC (H6-23),
(509) 372-3596