



|  |  |   |
|--|--|---|
| <b>Change Number</b><br>M-15-10-01   | <b>Federal Facility Agreement and Consent Order<br/>Change Control Form</b><br>Do not use blue ink. Type or print using black ink. | <b>Date</b><br>2/19/2010  |
| <b>Originator</b> Matt McCormick   |  | <b>Phone</b> (509) 373-9971   |
| <b>Class of Change</b><br><input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager   |  |   |
| <b>Change Title</b><br>Extension of Hanford Federal Facility Agreement and Consent Order M-015-40E Interim Milestone   |  |   |
| <b>Description/Justification of Change</b><br><br>The U.S. Department of Energy (DOE), the U.S. Environmental Protection Agency (EPA) and the State of Washington Department of Ecology (Ecology) (Parties) signed <i>Agreement in Principle, Negotiation of Hanford Federal Facility Agreement and Consent Order Revisions to Address CERCLA/RCRA Integration, Integration of Facility Disposition with Remediation of Geographically Associated Waste Sites, Central Plateau Cleanup Completion Strategies and Dispute Resolution Provisions</i> in February 2009. The primary objective of the Agreement-In-Principle (AIP) was to develop a Central Plateau Cleanup Completion Strategy that covers the overall cleanup of the Central Plateau including waste site operable units, excess facilities and groundwater remediation.<br><br>While technical discussions have been initiated and are continuing to develop implementing Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) modifications, additional time is necessary in order to complete the necessary negotiations. Therefore, the Parties agree to extend Interim Milestone M-015-40E to provide the Parties additional time to finalize discussions on Tri-Party Agreement modifications. |  |   |
| <i>Continued on Page 2</i>   |  |   |
| <b>Impact of Change</b><br><br>This change provides additional needed time for the Parties to continue discussions regarding the Central Plateau Cleanup Completion Strategy.  |  | <b>EDMC</b>   |
| <b>Affected Documents</b><br><br>The Hanford Federal Facility Agreement and Consent Order, as amended and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide Systems Engineering Control Documents, and Project Management Plans).   |  |   |
| <b>Approvals</b>   |  |   |
| <br>Ecology  | 2/25/10<br>Date  | <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved |
| <br>DOE/RA   | 2/23/2010<br>Date  | <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved |
| <br>EPA  | 2/25/10<br>Date  | <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved |

*Description/Justification, Continued from Page 1*

Modifications to existing Tri-Party Agreement milestone M-015-40E are denoted with ~~strikeout~~ to indicate text to be deleted; and with double underline to indicate text to be added.

|           |   |  |
|-----------|---|--|
| M-015-40E | The Parties will complete negotiations and DOE will submit a change package for new Interim Milestones that set forth a schedule to complete the RI/FS process for 200-SC-1, 200-PW-2, 200-PW-4, 200-TW-1, 200-PW-5, 200-TW-2, 200-LW-1, 200-LW-2, And 200-BP-5 Operable Units. The Parties will also complete negotiations and DOE will submit a change package for the M-015-00 and M-015-00C milestones. | <del>02/28/2010</del><br><u>03/31/2010</u> |
|-----------|---|--|