


Change Number M-45-02-05	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date December 9, 2002																				
Originator Ecology/DOE-ORP	Phone																					
Class of Change <input type="checkbox"/> I – Signatories <input checked="" type="checkbox"/> II – Executive Manager <input type="checkbox"/> III – Project Manager																						
Change Title Modification of <u>Hanford Federal Facility Agreement and Consent Order</u> (HFFACO) M-045-05D in order to allow necessary time to finalize M-45-02-03 Change Request which when finalized completes the requirements of M-045-05D.																						
Description/Justification of Change Structure and Description of the Parties' SST system Closure Plan: This change request extends the due date for interim milestone M-045-05D, "Establish Completion Date for the Second Tank, Initial Waste Retrieval," until January 31, 2003. This extension is warranted in order to allow necessary time to finalize Change Request M-45-02-03 which satisfies the requirements in M-045-05D. Modifications to the M-45-05D milestone incorporated into the HFFACO by approval of this M-45-02-05 Change Request are shown here as either shaded additions, or strikethrough deletions. <table border="0" data-bbox="32 785 1538 914"> <thead> <tr> <th data-bbox="32 785 337 825">M/S Number</th> <th data-bbox="337 785 1097 825">Milestone Description</th> <th data-bbox="1097 785 1538 825">Due Date</th> </tr> </thead> <tbody> <tr> <td data-bbox="32 844 337 884">M-45-05D</td> <td data-bbox="337 844 1097 914">ESTABLISH COMPLETION DATE FOR THE SECOND TANK, INITIAL WASTE RETRIEVAL.</td> <td data-bbox="1097 844 1538 914"> December 31, 2002 <u>January 31, 2003</u> </td> </tr> </tbody> </table> <p data-bbox="32 944 1066 1162"> THIS SECOND FULL SCALE INITIAL RETRIEVAL PROJECT WILL BE CONDUCTED UNDER THE ONGOING CRITERIA OF MAXIMIZING THE RETRIEVAL TO SAFE STORAGE OF MOBILE, LONG LIVED RADIOISOTOPES AND PRINCIPLE NON-RADIOLOGICAL HAZARDOUS CONTITUENTS. COMPLETION OF THIS INITIAL RETRIEVAL MILESTONE SHALL BE BY APPROVAL OF DOE AND ECOLOGY. </p> <div data-bbox="1105 974 1489 1182" style="text-align: right;">  </div>			M/S Number	Milestone Description	Due Date	M-45-05D	ESTABLISH COMPLETION DATE FOR THE SECOND TANK, INITIAL WASTE RETRIEVAL.	December 31, 2002 <u>January 31, 2003</u>														
M/S Number	Milestone Description	Due Date																				
M-45-05D	ESTABLISH COMPLETION DATE FOR THE SECOND TANK, INITIAL WASTE RETRIEVAL.	December 31, 2002 <u>January 31, 2003</u>																				
Impact of Change This change request Modifies <u>Hanford Federal Facility Agreement and Consent Order</u> (HFFACO) milestone M-045-05D by extending the due date from December 31, 2002 to January 31, 2003.																						
Affected Documents The <u>Hanford Federal Facility Agreement and Consent Order</u> , as amended, including HFFACO Action Plan Appendix D, DOE's Annual Land Disposal Restrictions Report, the Hanford site-wide hazardous waste facility permit, DOE's Tank Farm Closure/Post-Closure Workplan Update, and Hanford site internal planning, management, and budget documents (e.g., DOE and DOE contractor Baselines, Baseline Change Control documents; Sitewide Systems Engineering Control documents; Project Management Plans; and the Hanford site Integrated Priority List (IPL)).																						
Approvals <table border="0" data-bbox="32 1580 1538 1838"> <tr> <td data-bbox="32 1580 705 1640">Ecology</td> <td data-bbox="705 1580 940 1640">_____</td> <td data-bbox="940 1580 1176 1640">_____ Approved</td> <td data-bbox="1176 1580 1538 1640">_____ Disapproved</td> </tr> <tr> <td data-bbox="32 1640 705 1699"><i>James S. Rasmussen</i></td> <td data-bbox="705 1640 940 1699">12/9/02</td> <td data-bbox="940 1640 1176 1699">✓ Approved</td> <td data-bbox="1176 1640 1538 1699">_____ Disapproved</td> </tr> <tr> <td data-bbox="32 1699 705 1759">DOE - ORP</td> <td data-bbox="705 1699 940 1759">_____</td> <td data-bbox="940 1699 1176 1759">_____ Approved</td> <td data-bbox="1176 1699 1538 1759">_____ Disapproved</td> </tr> <tr> <td data-bbox="32 1759 705 1838"><i>Michael G. ...</i></td> <td data-bbox="705 1759 940 1838">12/17/02</td> <td data-bbox="940 1759 1176 1838">✓ Approved</td> <td data-bbox="1176 1759 1538 1838">_____ Disapproved</td> </tr> <tr> <td data-bbox="32 1838 705 1852">EPA ECOLOGY</td> <td data-bbox="705 1838 940 1852">_____</td> <td data-bbox="940 1838 1176 1852">_____ Approved</td> <td data-bbox="1176 1838 1538 1852">_____ Disapproved</td> </tr> </table>			Ecology	_____	_____ Approved	_____ Disapproved	<i>James S. Rasmussen</i>	12/9/02	✓ Approved	_____ Disapproved	DOE - ORP	_____	_____ Approved	_____ Disapproved	<i>Michael G. ...</i>	12/17/02	✓ Approved	_____ Disapproved	EPA ECOLOGY	_____	_____ Approved	_____ Disapproved
Ecology	_____	_____ Approved	_____ Disapproved																			
<i>James S. Rasmussen</i>	12/9/02	✓ Approved	_____ Disapproved																			
DOE - ORP	_____	_____ Approved	_____ Disapproved																			
<i>Michael G. ...</i>	12/17/02	✓ Approved	_____ Disapproved																			
EPA ECOLOGY	_____	_____ Approved	_____ Disapproved																			