



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

0055264

01-RCA-383

JUL 26 2001

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
1315 W. Fourth Avenue
Kennewick, Washington 99336

RECEIVED
AUG 01 2001
EDMC

Dear Mr. Wilson:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
(TRI-PARTY AGREEMENT) SUBMITTAL OF SIGNED CHANGE REQUEST FOR
FULFILLMENT OF TRI-PARTY AGREEMENT MILESTONE M-92-13

Per Section 11.5 of the Tri-Party Agreement, the attached signed Change Request is being submitted to the State of Washington Department of Ecology (Ecology) as part of the M-92-13 Project Management Plan (PMP) for the 300 Area Special Case Waste. If you have any questions or need more information, please contact Ellen Dagan of my staff on (509) 376-3811.

Sincerely,

A handwritten signature in cursive script that reads "Joel Hebdon".

Joel Hebdon, Director
Regulatory Compliance and Analysis Division

RCA:EBD

Attachment

cc: See page 2

02250
Mr. Michael A. Wilson
01-RCA-383

-2-

JUL 26 2001

cc w/attach:
R. Gay, CTUIR
F. Bond, Ecology
R. F. Stanley, Ecology
D. R. Sherwood, EPA
N. C. Boyter, FHI
J. S. Hertzell, FHI
O. S. Kramer, FHI
E. Murphy-Fitch, FHI
J. K. Perry, FHI
R. E. Piippo, FHI
T. M. Martin, HAB
P. Sobotta, NPT
M. L. Blazek, Oregon Energy
R. Jim, YN
Administrative Record

Change Number	Federal Facility Agreement and Consent Order Change Control Form	Date																																				
M-92-01-02		July 25, 2001																																				
Originator Ellen M. Mattlin		Phone (509) 376-2385																																				
Class of Change <input type="checkbox"/> I - Signatories <input type="checkbox"/> II - Executive Manager <input checked="" type="checkbox"/> III - Project Manager																																						
Change Title Verification of milestones M-92-14, M-92-15 and M-92-16 in conjunction with the 300 Area Special Case Waste Project Management Plan submitted under milestone M-92-13.																																						
Description/Justification of Change This change request is submitted pursuant to Section 11.5 of the Tri-Party Agreement in conjunction with the 300 Area Special Case Waste Project Management Plan submitted under milestone M-92-13. This change request confirms the existing schedule established within Milestones M-92-14, M-92-15 and M-92-16 for removal of 300 Area Special Case Waste and Materials.																																						
Impact of Change No impact, this change request confirms the existing schedule established within Milestones M-92-14, M-92-15, and M-92-16 for removal of 300 Area Special Case Waste and Materials.																																						
Affected Documents <u>Hanford Federal Facility Agreement and Consent Order</u> , DOE's Annual Land Disposal Restrictions Report to the extent TRUM is addressed; as amended, Hanford Site internal planning and budget documents (e.g., Agreement Action Plan, Appendix D, DOE and DOE contractor Baseline Change control documents, Multi Year Work Plans, Site wide System Engineering control documents, Project Management Plans and the Hanford Site Integrated Priority List).																																						
Approvals <table border="0" style="width: 100%;"> <tr> <td style="width: 30%;"><u>David T. Evans</u></td> <td style="width: 20%;"><u>7/26/01</u></td> <td style="width: 10%;"><input checked="" type="checkbox"/></td> <td style="width: 10%;">Approved</td> <td style="width: 10%;"><input type="checkbox"/></td> <td style="width: 10%;">Disapproved</td> </tr> <tr> <td>DOE</td> <td>Date</td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td><u> N/A </u></td> <td><u> </u></td> <td><input type="checkbox"/></td> <td>Approved</td> <td><input type="checkbox"/></td> <td>Disapproved</td> </tr> <tr> <td>EPA</td> <td>Date</td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td><u> </u></td> <td><u> </u></td> <td><input type="checkbox"/></td> <td>Approved</td> <td><input type="checkbox"/></td> <td>Disapproved</td> </tr> <tr> <td>Ecology</td> <td>Date</td> <td></td> <td></td> <td></td> <td></td> </tr> </table>			<u>David T. Evans</u>	<u>7/26/01</u>	<input checked="" type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved	DOE	Date					<u> N/A </u>	<u> </u>	<input type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved	EPA	Date					<u> </u>	<u> </u>	<input type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved	Ecology	Date				
<u>David T. Evans</u>	<u>7/26/01</u>	<input checked="" type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved																																	
DOE	Date																																					
<u> N/A </u>	<u> </u>	<input type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved																																	
EPA	Date																																					
<u> </u>	<u> </u>	<input type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved																																	
Ecology	Date																																					

Description/Justification of Change (continued)

Description of the milestones

<u>Milestone</u>	<u>Description</u>	<u>Date</u>
M-92-14	<p>Complete removal and transfer, initiate storage of Phase I 300 Area SCW and Materials.</p> <p>Phase I inventory will consist of, at minimum, one-third the total curie content of all 300 Area SCW.</p>	09/30/2002
M-92-15	<p>Complete removal and transfer, and initiate storage of Phase II 300 Area SCW waste and materials.</p> <p>Phase II inventory will consist of, at minimum, half of the remaining total curie content of all 300 Area SCW.</p>	09/30/2004
M-92-16	<p>Complete removal and transfer, and initiate storage of Phase III 300 Area SCW waste and materials.</p> <p>Phase III inventory will consist of any remaining total curie content of all 300 Area SCW wastes and materials.</p>	09/30/2006