


0082513



Tri-Party Agreement

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER TRI-PARTY AGREEMENT EXTENSION OF DISPUTE FROM JULY 13, 2009 TO JULY 31, 2009 AT THE PROJECT MANAGER LEVEL FOR CHANGE CONTROL FORM M-15-09-03, MODIFICATION TO HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER INTERIM MILESTONE M-015-44B

0082091

The U. S. Department of Energy (DOE) initiated dispute resolution in the June 17, 2009 letter, 09-AMCP-0162, INITIATION OF DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) CHANGE FORM M-15-09-03, "MODIFICATION TO HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER INTERIM MILESTONE M-015-44B."

Per Tri-Party Agreement Article XVI, Resolution of Disputes, Paragraph N, the DOE and the U. S. Environmental Protection Agency (the Parties) agree to extend the Tri-Party Agreement Change Form M-15-09-03 dispute at the Project Manager's level from July 13, 2009 to July 31, 2009. The extension is required to allow the Parties to continue discussions at the Project Manager level to resolve the dispute.

 7/9/09
date

B. L. Charboneau
Project Manager
U. S. Department for Energy
Richland Operations Office

 7/9/09
date

C. E. Cameron,
Project Manager
U.S. Environmental
Protection Agency

- cc: D.G. Black, CHPRC
- D.A. Brockman, RL
- D.A. Faulk, EPA
- J.A. Hedges, Ecology
- M.S. McCormick, RL
- R. D. Morrison, YAH
- Administrative Record (M-015-44B, 200-MW-1)
- Environmental Portal
- R.E. Piippo, CHPRC
- F.M. Roddy, RL
- R.T. Swenson, CHPRC
- J.G. Vance, FFS
- B.D. Williamson, RL

RECEIVED
JUL 14 2009
EDMC