



0055371

Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

01-RCA-390

AUG 20 2001

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
1315 W. Fourth Avenue
Kennewick, Washington 99336

RECEIVED
AUG 24 2001

EDMC

Dear Mr. Wilson:

COMPLETION NOTIFICATION FOR HANFORD FEDERAL FACILITY AGREEMENT
AND CONSENT ORDER (TRI PARTY AGREEMENT) INTERIM MILESTONE M-92-14

The U.S. Department of Energy, Richland Operations Office (RL) is pleased to notify the State of Washington Department of Ecology (Ecology) of the completion of the scope of work for Interim Milestone M-92-14, "Complete removal and transfer, and initiate storage of Phase I 300 Area SCW waste and materials. Phase I inventory will consist of, at minimum, one-third the total curie content of all 300 Area SCW." This scope of work has been completed well ahead of the September 30, 2002, due date. The shipment of borosilicate glass logs and transfer of the strontium filters met the requirements of the M-92-14 Interim Milestone as documented in the Project Management Plan for the 300 Area SCW. RL appreciates the support and hard work that the Ecology staff demonstrated to complete the Interim Milestone and looks forward to continued support in completion of the remaining SCW scope.

If you have any questions, please contact Ellen B. Dagan, of my staff, on (509) 376-3811.

Sincerely,

Joel Hebdon, Director
Regulatory Compliance and Analysis Division

RCA:EBD

cc: R. Gay, CTUIR
R. F. Stanley, Ecology
D. R. Sherwood, EPA
J. S. Hertz, FHI
O. S. Kramer, FHI
E. J. Murphy-Fitch, FHI
T. Martin, HAB
P. Sobotta, NPT
M. L. Blazek, Oregon Energy
R. Jim, YN

Administrative Record