

START

0009713

Change Number M15-90-1	FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM <small>Do not use blue ink. Type, or print using black ink..</small>	Date 04/05/90
---------------------------	---	------------------

Originator T. M. Wintczak	Phone 376-0902
------------------------------	-------------------

Class of Change
 I - Signatories (Section 13.0)
 II - Project Manager
 III - Unit Manager

Change Title
Designation of Interim Milestones for 200-BP-1 OU RI/FS

Description/Justification of Change
 In accordance with Section 11.1 of the Tri-Party Agreement, the interim milestones supporting Milestone M-15 which have been established as a result of the approval of the 200-BP-1 Operable Unit Work Plan are as follows:

- M-15-02A - Submit draft Feasibility Study Phase 1 and 2 report to EPA and Ecology for review - May 1993
- M-15-02B - Submit draft Remedial Investigation Phase 2 report to EPA and Ecology for review - April 1994
- M-15-02C - Submit draft Feasibility Study Phase 3 report and proposed plan to EPA and Ecology for review - March 1995

The remedial investigation/feasibility studies is an interactive process and as such the later phases are dependent to some degree on the findings of the initial phases. Therefore, although dates for M-15-02B and M-15-02C have been established, they are dependent on the results of the Remedial Investigation Phase 2 and Feasibility Studies Phase 1 and 2.

Impact of Change
No impact, consistent with previously approved work plan.



Affected Documents
Hanford Federal Facility Agreement and Consent Order

Approvals	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved
DOE <i>J.H. Wei</i>		6/1/90
EPA <i>Paul R. Day</i>		6/19/90
Ecology <i>Tim B. ...</i>		6/19/90

9111370127