



Meeting Minutes Transmittal

PURGEWATER Project Meeting
Project Managers Meeting
MO278/A113/200W Area
Hanford, Washington
April 1, 2003


The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting.



Project Manager, Ecology Date: 05-22-2003



Project Manager Representative, RL Date: 5/22/03



Project Manager Representative, FH WMP Date: 5/22/03

RECEIVED
JUN 10 2003
EDMC

Purgewater Administrative Record	H6-08
MJ Furman	A6-38
GP Davis	B5-18
KA Conaway	B5-18
JA Winterhalder	E6-35

PURGEWATER PROJECT MEETING
MO278/Room A113/200W Area
Hanford, Washington
April 1, 2003

10:30 a.m. to 10:45 a.m.

Agenda

- I. Approval of February 27, 2003 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
 - A. Status of Draft Milestone M-20-21-T01
 - B. Interface Issues
 - C. Strategy
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting

PURGEWATER PROJECT MEETING MINUTES

Project Managers Meeting
MO278/A113/200W Area
Hanford, Washington

April 1, 2003

- I. Approval of the February 27, 2003 PURGEWATER Project Meeting Minutes Ecology/DOE-RL/FH)
- II. Operational Status (John Winterhalder FH)
 - Total volume received at the PSTF during the month of February -- 135,180 gallons
 - Successful purge of well 299-W23-19 and transfer of high Tc-99 purgewater directly to ETF.
- III. Project Specific Issues
 - A. Milestone M-20-21-T01 Status
 1. No change in status.
 - B. Interface Issues
 1. Mr. Winterhalder discussed level measurement methods for determining the amount of freeboard in the modutanks. Measurements are taken daily and recorded in a logbook.
 - C. Strategy Document Status
 1. Ecology and RL are working to finalize the purgewater strategy document.
- IV. General Discussions
 - A. Greta Davis (Ecology) inquired about getting the closure document early. Mr. Winterhalder reported that he is working to move the closure plan forward. A status of this activity will be provided at the next PMM.
- V. Status of Actions
 - A. No action items to report.
- VI. New Action Items
 - A. No new action items to report.
- VII. Next Project Managers Meeting
 - A. The next Project Managers meeting is scheduled for April 24, 2003

PURGEWATER PROJECT MEETING
Project Managers Meeting
MO278/A113/200W Area
Hanford, Washington

April 1, 2003

Attendance List

Name	Organization	Phone Number	MSIN
Janunette Hyatt	FH-WMP-ESH	376-7923	N1-24
Greta P. Davis	Ecology	736-3025	B5-18
FRED JAMISON	Ecology	736-3022	B5-18
Tony McKARNS	DOE	378-8981	A5-15
Kathy Conaway	Ecology	736-3045	B5-18
Richard Gurske	FH/EP	372-0761	
Ellen Matthei	DOE-RL-PCA	376-2385	A5-15
John Winterholder	FH/GAP	372-8144	
PAUL W. MASON	FH	376-6420	T3-04
Roger W. Spink	FH	373-4200	
Alois N. Singer	FH WMP	373 6294	T3-03
STEVE TSUTSUMI	DOE/RL	376-6221	
Dorlene Engel	FH-WMP/ENR	373-0431	N1-24