

1218182

[0090810]

TRI-PARTY AGREEMENT

Change Notice Number TPA-CN- 557	TPA CHANGE NOTICE FORM	Date: November 12, 2012
Document Number, Title, and Revision: <i>Removal Action Work Plan for River Corridor General Decommissioning Activities,</i> (DOE/RL-2010-34, Rev. 1)		Date Document Last Issued: October 2012
Originator: R. F. Guercia		Phone: (509) 376-5494

Description of Change:
Removal Action Work Plan for River Corridor General Decommissioning Activities (RAWP), DOE/RL-2010-34, Rev. 1, documents activities to be performed to achieve the non-time-critical removal action (NTCRA) for surplus facilities located in various areas within the scope of the River Corridor project on the Hanford Site. The removal process is achieved through the deactivation, decontamination, decommissioning, and demolition (D4) of surplus facilities. Both the RAWP and *Action Memorandum for General Hanford Site Decommissioning Activities*, DOE/RL-2010-22, Rev. 0, allow for inclusion of additional buildings provided they are sufficiently similar to buildings/structures already included in the NTCRA scope.

The 147D Evaporation Pond is added to the RAWP for *River Corridor General Decommissioning Activities*, based on potential for contamination. 181N Cable Float Barriers are to be removed as they are considered an excess industrial structure along the Columbia River. These facilities were not included in Section 1.1, Table 1.1, of the RAWP. DOE finds that decommissioning and demolition of 147D is necessary. In accordance with section 1 of the *Action Memorandum for General Hanford Site Decommissioning Activities*, DOE/RL-2010-22, DOE has chosen, with regulator concurrence, to remove the 147D and 181N Cable Float Barrier facilities. These facilities are sufficiently similar to other 100 Area buildings/structures already included in the River Corridor NTCRA scope and a reasonable basis exists to include it in the RAWP, Table 1-1, Building/Structure list.


R. F. Guercia **DOE** and F. W. Bond, Ecology and C. J. Guzzetti, EPA **Lead Regulatory Agency** agree that the proposed change modifies an approved workplan/document and will be processed in accordance with the Tri-Party Agreement Action Plan, Section 9.0, *Documentation and Records*, and not Chapter 12.0, *Changes to the Agreement*.

The following are authorized changes to *Removal Action Work Plan for River Corridor General Decommissioning Activities* (RAWP), DOE/RL-2010-34, Rev. 1,

- Add the following Text to Section 1.1, Table 1-1., Building/Structure List and Location:

Building Number	Area	Approximate Waste Quantity (tons)
147D In-Situ Redox Manipulation Pond	100D	1000
181N Cable Float Barriers	100N	350

Justification and Impacts of Change:
 Both the RAWP and *Action Memorandum for General Hanford Site Decommissioning Activities*, DOE/RL-2010-22, Rev. 0, allow for inclusion of additional buildings provided they are sufficiently similar to buildings/structures already included in the NTCRA scope. The 147D and 181N Cable Float Barrier facilities are sufficiently similar to buildings/structures already included in the River Corridor NTCRA scope and a reasonable basis exists to include it in the RAWP, Table 1-1, Building/Structure list.



100-NR-1
100-DR-1

Approvals:


DOE Project Manager


11/28/2012
Date

Approved Disapproved


EPA Project Manager

12/6/12
Date

Approved Disapproved


Ecology Project Manager

12/3/12
Date

Approved Disapproved

