

0054517



Central Files _____
File Name: _____
Cross Reference: _____

Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

RECEIVED
FEB 06 2001

Department of Ecology
NWP-Kennewick

01-ERD-029

FEB 5 2001

Ms. Jane A. Hedges
Perimeter Areas Section Manager
Nuclear Waste Program
State of Washington
Department of Ecology
1315 W. Fourth Avenue
Kennewick, Washington 99336

RECEIVED
MAR 12 2001
EDMC

Dear Ms. Hedges:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) CHANGE REQUEST M-16-01-02, EXTEND COMPLETION DATE FOR TRI-PARTY AGREEMENT INTERIM MILESTONE M-16-26C

The enclosed Tri-Party Agreement Change Request proposes a four-month extension for the completion of Tri-Party Agreement Interim Milestone M-16-26C, Complete Remediation and Backfill of 10 Liquid Waste Sites and Process Effluent Pipelines in the 100-HR-1 Operable Unit as defined in the Remedial Design Report/Remedial Action Work Plan for the 100 Area. This extension is necessary due to the elevated arsenic and chromium contamination found. Wayne Soper, of your staff, reviewed the draft change request. In addition, this letter and change request fulfills the 110-day notification required by Tri-Party Agreement, Part Two, Article VIII, paragraph 30.f.

Comments or concerns should be directed to Douglas Smith, Environmental Restoration Division, at (509) 372-1544 or Jon Yerxa, Regulatory Liaison, at (509) 376-9636.

Sincerely,

Clifford E. Clark, Acting Program Manager
Office of Regulatory Liaison

ERD:DCS

Enclosure

cc: See page 2

RECEIVED
FEB 14 2001
DOE-RL/RLCC

Ms. J. A. Hedges
01-ERD-029

-2-

FEB 5 2001

cc w/encl:

V. R. Dronen, BHI
J. R. Green, BHI
T. F. Kisenwether, BHI
D. N. Larue, BHI
J. H. Richards, CTUIR
J. Price, Ecology
W. W. Soper, Ecology
R. F. Stanley, Ecology
M. A. Wilson, Ecology
D. R. Sherwood, EPA
J. S. Hertzell, FHI
O. S. Kramer, FHI
T. M. Martin, HAB
R. Sobotta, NPT
M. L. Blazek, Oregon Energy
R. Jim, YN
Admin Record, H6-08 (100-H)