


**Inter-Agency Management Integration Team (IAMIT)
Meeting Minutes
October 19, 2006**

0071835

Approval:  Date: 11/16/06
J. Hedges (H0-57)
Ecology IAMIT Representative

Approval:  Date: 11/9/06
M.S. McCormick (A5-11)
DOE IAMIT Representative

Approval:  Date: 11/16/06
N. Ceto (B1-46)
EPA IAMIT Representative, Chairperson

Minutes Prepared by:

 Date: 11-16-06
S.L. Moore (H8-40)
Fluor Hanford, Inc.

Ayres, J.M.	Ecology	H0-57	McCormick, M.S.	RL	A5-11
Bartus, D.	EPA	H0-57	McKarns, A.C.	RL	A5-15
Bilson, H.E.	FH	H8-20	McKenney, D.E.	FH	H8-44
Bond, R.	Ecology	H0-57	Niles, K.	OOE	
Bohnee, G.	NPT		Piippo, R.E.	FH	H8-12
Boyd, A.	Ecology	B1-46	Post, T.C.	EPA	B1-46
Cameron, C.E.	EPA	B1-46	Price, J.	Ecology	H0-57
Ceto, N.	EPA	B1-46	Quigley, K.M.	FH	H8-44
Chalk, S.E.	RL	A7-75	Roddy, F.M.	RL	A6-39
Charboneau, B.L.	RL	A6-33	Romine, L.D.	RL	A6-33
Cimon, S.	ODE		Russell, R.W.	ORP	H6-60
Cusack, L.	Ecology	H0-57	Skinnarland, E.R.	Ecology	H0-57
Einan, D.R.	EPA	B1-46	Singleton, D.G.	Ecology	H0-57
French, M.S.	RL	A6-38	Sinton, G.L.	RL	A6-38
Frey, J.A.	RL	A5-13	Thompson, K.M.	RL	A6-38
Gallagher, R.G.	FH	H5-20	Vance, J.G.	FH	H8-12
Harris, S.	CTUIR		Whalen, C.L.	Ecology	H0-57
Hedges, J.	Ecology	H0-57	Williams, J.D.	FH	H8-68
Henry, D.	OOE		Wise, B.K.	FH	B3-30
Horst, L.	OOE		Wolf, A.	CTUIR	
Hyatt, J.E.	FH	H8-40	Administrative Record		H6-08*
Jackson, D.E.	RL	A4-52	*w/Attachment		
Jim, R.	Yakama				
Lobos, R.A.	EPA	B1-46			
Lutz, K.	HQ	A7-75			

RECEIVED
 DEC 18 2006
EDMC

**Inter-Agency Management Integration Team (IAMIT)
Meeting Minutes
October 19, 2006**

General Discussion

Ecology asked about the status of the Project Managers list. FH stated that they had received input from the Regulators and ORP, but RL was working on a delegations list. RL stated they would check on the status of the list and it is expected to be out in the next couple of weeks.

RL asked if Ecology had a chance to review and comment on the LDR Change Request for the Summary vs. full Annual Report. Ecology was not sure that it had reviewed and commented on the request and would check on it.

Ecology asked RL to send them TPA-MP-14, Maintenance of WIDS, for one last look prior to sending it out for signature.

RL has undergone some internal restructuring; most importantly the waste site remedial decision and groundwater activities have been combined. RL is still working on an assignment chart and expects to have it out in the near future.

A briefing will be held on November 6 to talk about integration issues with the Regulators. In addition, Ecology received a letter from the Oregon Ecology office regarding issues on integration and risk assessment. Discussions will center around how to include the Regulators in integration teams established between all contractors and still keep the teams small.

Tri-Party Agreement, Hard Copy and Web Based Version

Discussed differences between the printed version of the Tri Party Agreement and what is available on line. The commitment is to update the online version every quarter and, per FH TPAI, it is currently up to date. The Regulators requested the addition of a statement on the main web page that "This information is current as of (date)." It was suggested that after the ongoing changes are completed the TPA will be republished, probably in the Spring of 2007.

Action: FH TPAI will include this issue on the IAMIT agenda for Spring 2007.

M-091-42, Treatment and Certification of CH-TRUM

RL has certified 2200 m³ of CH/TRUM to date but does not expect to reach the 3000 m³ milestone cumulative amount by the end of the calendar year. RL is still averaging two shipments per week to WIPP but may be able to increase that in the future. RL is maintaining a significant backlog of certified waste in storage.

RL noted that the levels of data validation have been reduced, which simplifies the process. Sampling requirements apply to the entire waste stream rather than every container. The quantity of backlog available will allow us to continue shipping activities. Information on a statistical number of samples needs to be sent to WIPP for their review before we send a shipment.

Ecology asked what, if anything, would be the holdup if RL wanted to ship at twice the current rate. RL discussed several issues: 1) the contractor's ability to load, 2) the limited number of TRU packs available and how much they are in use by other sites, and 3) the number of shipments WIPP can process through. The number of TRU packs available is the principal limitation.

The site does have some RH TRU waste that could be certified for shipment, however the site would need to go through a certification process. It is expected that Idaho will be the first site to be certified to ship RH waste. The WIPP readiness review is scheduled for December.

Ecology requested details on the status of drums in Trench 4. RL noted they have been removed and were staged waiting on Nuclear Safety authorization to ship; they will go to T Plant. Ecology asked when RL expected to ship and RL replied they believe that has already started.

Because some of the FRP boxes are damaged and more difficult to move, one has been sent to PEcoS to see what is in the box and the structural integrity of the box itself. As more information is available on the boxes, RL anticipates handling them the same as other boxes of known integrity. Ecology asked about the quality of data records for boxes stored prior to 1988. RL stated that records on chemicals in the boxes were required.



Thursday, October 19, 2006
Ecology Offices, Conference Room 3A
3100 Port of Benton Way
Richland, Washington

Agenda

Inter-Agency Management Integration Team Meeting
Chairman: Matt McCormick

11:00 a.m.	M-091-42 Follow on Discussions
11:20 a.m.	Tri-Party Agreement, Hard Copy and Web Based Version
11:30 a.m.	Adjourn Inter-Agency Management Integration Team Meeting

