

Meeting Minutes Transmittal

SW-1 and SW-2  
Joint Project Managers Meeting  
825 Jadwin/Room 340  
Hanford, Washington  
April 25, 2006

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.

Janie R Stults for Date: 5/30/06  
Project Manager, Ecology

FM Roddy Date: 5/30/06  
Project Manager Representative, RL

[Signature] Date: 5.30.06  
Project Manager Representative, FH

RECEIVED  
JUN 21 2006  
EDMC

SW-1 & 2 Administrative Record H6-08  
FM Roddy A6-39  
JB Price H0-57  
J Stults H0-57  
GT Berlin E6-35

**JOINT PROJECT MANAGERS MEETING**

**825 Jadwin/Room 340**

**Hanford, Washington**

**April 25, 2006**

**3:00 pm – 4:30 pm**

**Agenda**

- I. M-91
  - A. Approval of February 28, 2006 M-91 PMM Meeting Minutes
  - B. Current Status
    - 1. TPA Milestones Update
    - 2. SAP Implementation Status
  - C. General Discussions
  - D. Status of Actions
  - E. New Action Items
  
- II. LLBG
  - A. Approval of February 28, 2006 LLBG PMM Meeting Minutes
  - B. Current Status
  - C. Project Specific Issues
    - 1. Permit Status
    - 2. Groundwater Sampling Schedule
  - D. General Discussions
  - E. Status of Actions
  - F. New Action Items
  
- III. SW-1 & 2
  - A. Approval of February 28, 2006 SW-1 & 2 PMM Meeting Minutes
  - B. Current Status
    - 1. Monthly Highlights
    - 2. TPA Milestones Update
  - C. General Discussions
  - D. Status of Actions
  - E. New Action Items
  
- IV. Next Joint Project Managers Meeting

## SW-1 & 2 PROJECT MEETING MINUTES

Joint Project Managers Meeting

825 Jadwin/Room 340

Hanford, Washington

April 25, 2006

- I. Approval of February 28, 2006 SW-1 & 2 PMM Meeting Minutes
- II. Current Status
  - A. Monthly Highlights

Greg Berlin (FH) presented monthly highlights for the operable units (attached).
  - B. TPA Milestones Update

A draft change package related to the major milestones due in 2008 may come out for public review. The TPA milestones that SW-1 and 2 support are subject to M-15 negotiation on the change package.
- III. General Discussions

There were no additional discussions to report.
- IV. Status of Actions

1370 -- Some support from the FH TPA group will be needed to provide the number of waste sites by OU. Jeannette Hyatt (FH) will provide information requested by John Price (Ecology) to allow completion of the paper.
- V. New Action Items

There were no new action items.
- VI. Next Joint Project Managers Meeting

The next Joint PMM was scheduled for May 23, 2006. By general consensus all parties agreed to move the meeting time to 1:00, to avoid conflicts with other meetings.

# Environmental Request Information System

## Task Status Report

Group by Facility

Filtered on: Status = Open; Category = Joint PMM

200-SW-1 and 200-SW-2

Task ID: 1370 Provide a position paper on RCRA/CERCLA integration.

Task Lead:

FH Deactivation & Decommissioning/200-SW-1 and 200-SW-2

POC: Berlin, Greg

Classification: Open

Category: Joint PMM

	Project	DOE	Agency
Due:	N/A	N/A	N/A
Complete:	N/A	N/A	N/A

Closed Date:

Description: Provide a position paper on RCRA/CERCLA integration.

Date	Status
4/25/2006	Some support from the FH TPA group will be needed to provide the number of waste sites by OU. Jeannette Hyatt (FH) will provide information requested by John Price (Ecology) to allow completion of the paper.
2/28/2006	Ron Skinnarland (Ecology) has taken the lead and has decided to go back to the TPA as the process.
1/24/2006	Ecology indicated work is being done on an overall approach to the RCRA/CERCLA matter. When internal reviews are complete the approach will be offered for consideration.
11/22/2005	The position paper remains in Ecology management/legal review. A response is expected in early 2006.
10/25/2005	Ecology needs to conduct internal discussions to determine the path forward. A schedule for a response will be provided next week.
8/23/2005	Matt Mills will provide the position paper at the September meeting.
7/26/2005	Task opened. Matt Mills will be the actionee.

**200-SW-1 and 200-SW-2 Operable Units**  
**Monthly Highlights**  
March – April 2006

**200-SW-1 and 200-SW-2**

- DQO for Non-Intrusive Characterization – A document entitled “*Data Quality Objectives Summary Report for Nonintrusive Characterization of Bin 3A and Bin 3B Waste Sites in the 200-SW-2 Operable Unit*” was completed. This document was approved by FH, and received concurrence signature from DOE-RL and Ecology. This document (D&D-27257) has been approved for public release.
  
- SAI for Non-Intrusive Characterization – A document entitled “*Sampling and Analysis Instruction for Nonintrusive Characterization of Bin 3A and Bin 3B Waste Sites in the 200-SW-2 Operable Unit*” has been drafted, and will be distributed for joint review by the DOE team members this week. Planned scope involves radiation surveys, passive organic vapor surveys, and surface geophysics. This document will be issued under number D&D-28283.
  
- Requests for Buried Waste Information Sources – **Draft** listings of key references used in the DQO document (noted above) have been provided to DOE-RL in support the combined Tank Closure and Waste Management Environmental Impact Statement.

