



NOV 14 2000

0053918

EXTENSION OF DISPUTE RESOLUTION TO JANUARY 23, 2001, TO RESPOND TO HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE REQUEST 91-00-04 (FOR M-091-03) AND CHANGE REQUEST 91-00-03 (FOR M-091-01)

An extension to January 23, 2001, is agreed to by the parties in order to continue dispute resolution discussions at the Project Manager level on the Hanford Federal Facility Agreement and Consent Order Change Request M-91-00-04 for M-091-03, "Transuranic (TRU)/ Transuranic Mixed (TRUM) Project Management Plan (PMP)."

Furthermore, the related due date for Hanford Federal Facility Agreement and Consent Order Change Request M-91-00-03 for M-091-01, "Complete acquisition of facilities for storage, treatment and disposal of post 1970 TRU/TRUM" is hereby extended to January 23, 2001, to allow for completion of the TRU/TRUM PMP dispute resolution.

Michael A. Wilson
Manager, Nuclear Waste Programs
State of Washington
Department of Ecology

W. Wade Ballard, Assistant Manager
for Planning and Integration
U.S. Department of Energy
Richland Operations Office

RECEIVED
NOV 20 2000

EDMC

cc: L. Cusack, Ecology
F. Jamison, Ecology
R. Stanley, Ecology
D. Sherwood, EPA
D. McKenney, FHI
R. Piippo, FHI
Administrative Record