

START

0034582

Change Number
M-24-91-5 Rev.1

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
CHANGE CONTROL FORM

Date
February 3, 1992

Do not use blue ink. Type or print using black ink.

Originator
R. R. Thompson

Phone
376-9988

Class of Change
[] I - Signatories (Section 13.0) [x] II - Project Manager [] III - Unit Manager

Change Title
Establish Additional RCRA Well Calendar Year 1992 Interim Milestones

Description/Justification of Change

Additional well locations have been identified for the 1992 program to establish two additional interim milestones and the number of wells proposed with M-24-91-4 have been adjusted to change one of the previously proposed interim milestones.

<u>Milestone #</u>	<u>Milestone Description</u>	<u>Due Date</u>
Change M-24-24 to read:		
M-24-24	Install 2 additional RCRA wells around the B-63 Trench (6 total).	Dec. 1992
Add the following milestones:		
M-24-27	Install 2 additional wells around the B-Pond (19 total).	Dec. 1992
M-24-28	Install 2 additional wells around the SSTs (35 total).	Dec. 1992

The Major Milestone M-24-00 requires the establishment of interim milestones.

Impact of Change
None

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan - Appendix D, Work Schedule and Table D-3.

Approvals Approved Disapproved

<i>[Signature]</i> DOE	2/27/92 3/3/92 Date
<i>[Signature]</i> EPA	3/18/92 Date
<i>[Signature]</i> Ecology	3/10/92 Date

