



EXTENSION AT THE PROJECT MANAGER LEVEL FOR THE HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) DISPUTE REGARDING DISAPPROVAL OF CHANGE CONTROL FORM M-62-21-01

The U.S. Department of Energy, Office of River Protection (ORP) invoked the Tri-Party Agreement dispute resolution process with the Washington State Department of Ecology (Ecology) under Hanford Federal Facility Agreement and Consent Order (HFFACO) Article VIII, Resolution of Disputes, paragraph 30, and Article XL, Good Cause for Extensions, paragraph 124 on February 16, 2021 (21-TF-000637). The Parties hereby agree to extend the period of dispute resolution for the HFFACO Change Control Form M-62-21-01 at the project manager level until July 16, 2021. The Parties jointly determined that this extension is desirable to provide them additional time to reach resolution regarding the path forward for interim milestone M-062-45-A.

Brian A. Harkins

Digitally signed by Brian A. Harkins
Date: 2021.06.09 12:28:32 -07'00'

Brian A. Harkins Date
Project Manager
U.S. Department of Energy
Office of River Protection

McDonald, Dan (ECY)

Digitally signed by McDonald, Dan (ECY)
Date: 2021.06.09 13:08:58 -07'00'

Dan McDonald Date
Project Manager
Washington State Department of Ecology

cc:
Administrative Record
Environmental Portal