



Department of Energy
 Richland Operations Office
 P.O. Box 550
 Richland, Washington 99352

01-RCA-212

APR 09 2001

Mr. Douglas R. Sherwood
 Hanford Project Manager
 U.S. Environmental Protection Agency
 712 Swift Boulevard, Suite Five
 Richland, Washington 993523

Mr. Michael A. Wilson, Program Manager
 Nuclear Waste Program
 State of Washington
 Department of Ecology
 P.O. Box 47600
 Olympia, Washington 98504

RECEIVED
 APR 17 2001
EDMC

Addressees:

COMPLETION OF THE HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) MILESTONE M-83-07

The purpose of this letter is to inform the State of Washington Department of Ecology (Ecology) that the Tri-Party Agreement Interim Milestone M-83-07 has been completed. M-83-07 requires the U.S. Department of Energy, Richland Operations Office (RL) to:

“Complete repackaging and shipment of all Rocky Flats Ash mixed waste currently stored in PFP to the Central Waste Complex for storage. Repackaging and shipment of Rocky Flats Ash mixed waste does not include those items identified as NDA standards or set aside for WIPP verification sampling as agreed to in the milestone.”

The final shipment of Rocky Flats Ash mixed waste to the Central Waste Complex was completed on March 29, 2001, which is 32 days ahead of the Interim Milestone April 30, 2001, completion due date. Should you have any questions regarding the above, please contact me at (509) 376-9333, or Jon Yerxa at (509) 376-9628.

Sincerely,

Clifford E. Clark, Acting Program Manager
 Office of Regulatory Liaison

RCA:JKY

cc: See page 2

Addressees
01-RCA-211

-2-

cc: J. H. Richards, CTUIR
L. Cusack, Ecology
R. F. Stanley, Ecology
J. S. Hertzell, FHI
O. S. Kramer, FHI
E. Murphy-Fitch, FHI
T. M. Martin, HAB
P. Sobotta, NPT
M. L. Blazek, Oregon Energy
R. Jim, YN
Administrative Record