



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

0049824

062493

SEP 30 1998

Mr. Douglas R. Sherwood
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352-0539



Dear Mr. Sherwood:

FULFILLMENT OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONE M-16-92A, INITIATE EXCAVATION ASSOCIATED WITH ENVIRONMENTAL RESTORATION DISPOSAL FACILITY CELLS 3 AND 4 EXCAVATION

This letter is to document that the subject milestone M-16-92A, defined in the Tri-Party Agreement, was completed on August 19, 1998, approximately 40 days ahead of schedule.

If you want to discuss this matter further or require additional information, please contact Mr. Owen C. Robertson at 373-6295.

Sincerely,

Owen C. Robertson, Senior Project Manager
Remedial Actions Project

George H. Sanders, Administrator
Hanford Tri-Party Agreement

RAP:OCR

cc: L. D. Arnold, FDH
M. L. Blazek, Oregon DOE
R. Jim, YIN
D. L. Powaukee, NPT
M. B. Reeves, HAB
E. R. Skinnarland, Ecology
R. F. Stanley, Ecology
J. R. Wilkinson, CTUIR