



0061525

STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

1315 W. 4th Avenue • Kennewick, Washington 99336-6018 • (509) 735-7581

March 17, 2004

Mr. Roy J. Schepens
Office of River Protection
United States Department of Energy
P.O. Box 450, MSIN H6-60
Richland, Washington 99352

RECEIVED
APR 05 2004

EDMC

Dear Mr. Schepens:

Re: Milestone M-46-01J, Concurrence of Additional Tank Acquisition

The Washington State Department of Ecology (Ecology) will require an extension on Hanford Federal Facility Agreement and Consent Order (HFFACO) Milestone M-046-01J until August 12, 2004. The HFFACO change request (number M-46-04-01) is enclosed.

If you have any questions, you may contact me at (509) 736-5707 or Jeff Lyon at (509) 736-3098.

Sincerely,

Brenda K. Jentzen
Environmental Specialist
Nuclear Waste Program

BKJ:nc
Enclosure

cc w/enc: Keith E. Carpenter, CH2M
Kathy S. Tollefson, CH2M
Moussa N. Jarayssi, CH2M
Nick Ceto, EPA
Jeffrey S. Hertzfel, FH
Ro Vinson, PEC
Administrative Record: SST, DST, Tanks Waste Storage

cc w/o enc: Todd Martin, HAB
Stuart Harris, CTUIR
Pat Sobotta, NPT
Russell Jim, YN
Ken Niles, OOE
Environmental Portal

Change Number M-46-04-01	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date March 9, 2004
Originator Ecology		Phone 736-3098
Class of Change <input type="checkbox"/> I – Signatories <input checked="" type="checkbox"/> II – Executive Manager <input type="checkbox"/> III – Project Manager		
Change Title Modification of Hanford Federal Facility Agreement and Consent Order (HFFACO) milestone M-46-01J to allow for public review and signature of the of the M-45-00C milestone and the revision of DOE's Single-Shell Tank Retrieval Sequence and Double-Shell Tank Space Evaluation Report (RPP-8554, Rev. 2) to reflect M-45-00-C negotiations.		
Description/Justification of Change This change request extends the due date for interim milestone M-46-01J until August 12, 2004. Ecology is extending the period to allow for the signature of the M-45-00C milestone negotiations. Concurrently by separate letter, Ecology is extending the period for the approval of the DOE's Single-Shell Tank Retrieval Sequence and Double-Shell Tank Space Evaluation Report (RPP-8554, Rev. 2).		
Impact of Change This change request Modifies Hanford Federal Facility Agreement and Consent Order (HFFACO) interim milestone M-46-01J by extending the due date to August 12, 2004.		
Affected Documents The Hanford Federal Facility Agreement and Consent Order, as amended, including HFFACO Action Plan Appendix D, and Hanford site internal planning, management, and budget documents (e.g., DOE and DOE contractor Baselines, Baseline Change Control documents; Sitewide System Engineering Control documents; Project Management Plans; and the Hanford site Integrated Priority List (IPL)).		
Approvals <div style="display: flex; justify-content: space-between; align-items: flex-start;"> <div style="width: 40%;"> <p><i>Sandra Cusack</i> _____ Ecology for Mike Wilson</p> </div> <div style="width: 15%;"> <p><i>3/22/04</i> _____ Date</p> </div> <div style="width: 40%;"> <p><input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved</p> </div> </div> <div style="display: flex; justify-content: space-between; align-items: flex-start; margin-top: 10px;"> <div style="width: 40%;"> <p>DOE - ORP _____</p> </div> <div style="width: 15%;"> <p>_____ Date</p> </div> <div style="width: 40%;"> <p><input type="checkbox"/> Approved <input type="checkbox"/> Disapproved</p> </div> </div>		

RECEIVED
APR 05 2004

EDMC

Modifications to the M-46-0J milestone incorporated into the HFFACO by approval of this M-46-04-01 Change Request are shown here as either shaded additions, or strikethrough deletions.

MS Number Date	Milestone Description	Due
M-46-01J	CONCURRENCE OF ADDITIONAL TANK ACQUISITION. THE THREE PARTIES SHALL MEET TO ESTABLISH NEW MILESTONES, IF REQUIRED, FOR ACQUISITION OF ADDITIONAL TANKS.	March 31, 2004 August 12, 2004