




0100650

**Department of Energy**  
Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

12-AMCP-0050

DEC 28 2011

Ms. J. A. Hedges, Program Manager  
Nuclear Waste Program  
State of Washington  
Department of Ecology  
3100 Port of Benton  
Richland, Washington 99354



Dear Ms. Hedges:

TRI-PARTY AGREEMENT CHANGE PACKAGES M-15-11-06 AND M-15-11-07 FOR  
REMEDIAL INVESTIGATION/FEASIBILITY STUDY WORK PLANS: 200-IS-1,  
DOE/RL 2010-114, AND 200-SW-2 OPERABLE UNITS, DOE/RL 2004-60

Tri-Party Agreement Section 11.6 states that an implementation schedule with start and completion dates is to be submitted as part of the work plan. The work plan schedule is to identify completion dates for major tasks and deliverables as interim milestones. A change package is to be submitted with the work plan which identifies the interim milestones. Based on current funding through Congressional appropriation, there is currently insufficient funding to meet all Tri-Party Agreement obligations. Based on this, the State of Washington Department of Ecology (Ecology) and U.S. Department of Energy Richland Operations Office agreed to submittal of the above referenced Draft A Work Plans, knowing that a definitive work schedule could not be developed with any degree of certainty. As such, these work plans were submitted with a general schedule of activities and their respective durations. The attached change packages establishes a Milestone due date of February 28, 2014, to provide Draft B Work Plans which will identify completion dates for major tasks and deliverables associated with each Work Plan as interim milestones.

With the submittal of these Tri-Party Agreement Change Packages this completes Tri-Party Agreement Milestones M-015-93A, "Submit revised Resource Conservation and Recovery Act Facility Investigation/Corrective Measures Study and Remedial Investigation/ Feasibility Study Work Plan for the 200-SW-2 Operable Unit to Ecology," and M-015-90, "Submit Revised Resource Conservation and Recovery Act Facility Investigation/Corrective Measures Study and Remedial Investigation/Feasibility Study Work Plan for 200-IS-1 Operable Unit to Ecology" respectively, by December 31, 2011.


Ms. J. A. Hedges  
12-AMCP-0050

-2-

DEC 28 2011

If you have any questions, please contact me, or your staff may contact, Briant Charboneau, of my staff, on (509) 373-6137.

Sincerely,



Jonathan A. Dowell, Assistant Manager  
for the Central Plateau


AMCP:RDH

Attachments

cc w/attachs:

M. R. Adams, CHPRC  
G. Bohnee, NPT  
L. Buck, Wanapum  
P. A. Burke, CHPRC  
C. E. Cameron, EPA  
L. M. Dittmer, CHPRC  
D. E. Dooley, CHPRC  
R. H. Engelmann, CHPRC  
D. A. Faulk, EPA  
S. Harris, CTUIR  
R. Jim, YN  
R. A. Kaldor, MSA  
S. L. Leckband, HAB  
N. M. Menard, Ecology  
K. Niles, ODOE  
T. W. Noland, MSA  
R. E. Piippo, MSA  
D. Rowland, YN  
D. G. Singleton, Ecology  
Administrative Record  
Environmental Portal

<b>Change Number</b>  <b>M-15-11-06</b>	<b>Federal Facility Agreement and Consent Order Change Control Form</b> <small>Do not use blue ink. Type or print using black ink.</small>	<b>Date</b>  December 21, 2011
<b>Originator</b> J. A. Dowell		<b>Phone</b> (509) 373-9971
<b>Class of Change</b>  <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager		
<b>Change Title</b>  Submit Draft B, <i>200-IS-1 Operable Unit Pipeline System Waste Sites RFI/CMS/RI/FS Work Plan</i> to Ecology, including a schedule of completion dates for major tasks and deliverables.		
<b>Description/Justification of Change</b>  Approval of this change form establishes a TPA Interim Milestone to provide Draft B. <i>200-IS-1 Operable Unit Pipeline System Waste Sites RFI/CMS/RI/FS Work Plan</i> to Ecology, including a schedule of completion dates for major tasks and deliverables.  The Tri-Parties have agreed that the following non-tank waste activities are priorities in FY2012 and FY2013: <ul style="list-style-type: none"> <li>· Safe and Compliant Operations</li> <li>· River Corridor Cleanup</li> <li>· Site-wide Groundwater Remediation</li> <li>· Plutonium Finishing Plant (PFP) D&amp;D, and</li> <li>· Deep Vadose Zone Treatability Testing.</li> </ul> <p style="text-align: right;"><i>continued on page 2</i></p>		
<b>Impact of Change</b>  This change package establishes a TPA Interim Milestone to provide Draft B of the subject document, including a schedule of completion dates for major tasks and deliverables associated with Draft A, <i>200-IS-1 Operable Unit Pipeline System Waste Sites RFI/CMS/RI/FS Work Plan</i> . Submittal of Draft B will incorporate regulatory comment responses received on Draft A of said document. Incorporation of regulatory comment responses on Draft A comment responses into Draft B will be completed in time to meet the February 28, 2014 milestone date. This change package does not impact the M-015 major milestone due date.		
<b>Affected Documents</b>  The <u>Hanford Federal Facility Agreement and Consent Order</u> , as amended, and Hanford Site internal planning management, and budget documents (e. g., USDOE and USDOE contractor Baseline Change Control documents; Project Management Plans).		

Approvals			
J. A. Dowell DOE		12.28.11 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
EPA	N/A	Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved
J. A. Hedges Ecology		Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved

**Description/Justification of change, continued**


Based on current funding through Congressional appropriation, there is currently insufficient funding to meet all TPA obligations. In addition, while fully acknowledging DOE's obligation to seek a compliant budget under TPA Article XLVIII, the Tri-Parties anticipate that funding sufficient to support all TPA field activities may be difficult to obtain for FY 2012 and FY 2013. Based on this, and given the priorities listed above, EPA and DOE agreed to submittal of Draft A, *200-IS-1 Operable Unit Pipeline System Waste Sites RFI/CMS/RI/FS Work Plan*, knowing that a definitive work schedule could not be developed with any degree of certainty. As such the work plan was submitted with a general schedule of activities and their respective durations.

This change control form establishes a TPA Interim Milestone to provide Draft B of the subject document, including a schedule in the Work Plan which will identify completion dates for major tasks and deliverables as interim milestones. Milestones shall be set in a manner which fits the requirements of the work to be accomplished, with at least one milestone every twelve months, unless otherwise agreed to by the project managers. The Draft B document will be provided by February 28, 2014. DOE agrees to pursue funding in accordance with TPA Article XLVIII to minimize the delay.

Modifications are denoted by the use of ~~strikeout~~ to indicate text to be deleted and double underline to indicate text to be added.

<u>M-015-112</u> <u>Lead Agency:</u> <u>Ecology</u>	<u>Submit Draft B. 200-IS-1 Operable Unit Pipeline System Waste Sites RFI/CMS/RI/FS Work Plan to Ecology, including a schedule of completion dates for major tasks and deliverables.</u>	<u>02/28/2014</u>
---	--	-------------------

<b>Change Number</b>  <b>M-15-11-07</b>	<b>Federal Facility Agreement and Consent Order Change Control Form</b> <small>Do not use blue ink. Type or print using black ink.</small>	<b>Date</b>  December 21, 2011
<b>Originator</b> J. A. Dowell		<b>Phone</b> (509) 373-9971
<b>Class of Change</b> <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager		
<b>Change Title</b> Submit Draft B, <i>200-SW-2 Radioactive Landfills Group Operable Unit RCRA Facility Investigation/Corrective Measures Study/Remedial Investigation/Feasibility Study Work Plan</i> to Ecology, including a schedule of completion dates for major tasks and deliverables.		
<b>Description/Justification of Change</b> Approval of this change form establishes a TPA Interim Milestone to provide Draft B, <i>200-SW-2 Radioactive Landfills Group Operable Unit RCRA Facility Investigation/Corrective Measures Study/Remedial Investigation/Feasibility Study Work Plan</i> to Ecology, including a schedule of completion dates for major tasks and deliverables.  The Tri-Parties have agreed that the following non-tank waste activities are priorities in FY2012 and FY2013: <ul style="list-style-type: none"> <li>· Safe and Compliant Operations</li> <li>· River Corridor Cleanup</li> <li>· Site-wide Groundwater Remediation</li> <li>· Plutonium Finishing Plant (PFP) D&amp;D, and</li> <li>· Deep Vadose Zone Treatability Testing.</li> </ul> <p style="text-align: right;"><i>continued on page 2</i></p>		
<b>Impact of Change</b> This change package establishes a TPA Interim Milestone to provide Draft B of the subject document, including a schedule of completion dates for major tasks and deliverables associated with Draft B, <i>200-SW-2 Radioactive Landfills Group Operable Unit RCRA Facility Investigation/Corrective Measures Study/Remedial Investigation/Feasibility Study Work Plan</i> . Submittal of Draft B will incorporate regulatory comment responses received on Draft A of said document. Incorporation of regulatory comment responses on Draft A comment responses into Draft B will be completed in time to meet the February 28, 2014 milestone date. This change package does not impact the M-015 major milestone due date.		
<b>Affected Documents</b> The <u>Hanford Federal Facility Agreement and Consent Order</u> , as amended, and Hanford Site internal planning management, and budget documents (e. g., USDOE and USDOE contractor Baseline Change Control documents; Project Management Plans).		

Approvals			
J. A. Dowell DOE		<u>12.28.11</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
EPA	N/A	_____ Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved
J. A. Hedges Ecology		_____ Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved

**Description/Justification of change, continued**

Based on current funding through Congressional appropriation, there is currently insufficient funding to meet all TPA obligations. In addition, while fully acknowledging DOE's obligation to seek a compliant budget under TPA Article XLVIII, the Tri-Parties anticipate that funding sufficient to support all TPA field activities may be difficult to obtain for FY 2013. Based on this, and given the priorities listed above, EPA and DOE agreed to submittal of Draft A, *200-SW-2 Radioactive Landfills Group Operable Unit RCRA Facility Investigation/Corrective Measures Study/Remedial Investigation/Feasibility Study Work Plan*, knowing that a definitive work schedule could not be developed with any degree of certainty. As such the work plan was submitted with a general schedule of activities and their respective durations.

This change control form establishes a TPA Interim Milestone to provide Draft B of the subject document, including a schedule in the Work Plan which will identify completion dates for major tasks and deliverables as interim milestones. Milestones shall be set in a manner which fits the requirements of the work to be accomplished, with at least one milestone every twelve months, unless otherwise agreed to by the project managers. The Draft B document will be provided by February 28, 2014. DOE agrees to pursue funding in accordance with TPA Article XLVIII to minimize the delay.

Modifications are denoted by the use of ~~strikeout~~ to indicate text to be deleted and double underline to indicate text to be added.

<u>M-015-113</u> <u>Lead Agency:</u> <u>Ecology</u>	<u>Submit Draft B, 200-SW-2 Radioactive Landfills Group Operable Unit RCRA Facility Investigation/Corrective Measures Study/Remedial Investigation/Feasibility Study Work Plan to Ecology, including a schedule of completion dates for major tasks and deliverables.</u>	<u>02/28/2014</u>
---	---	-------------------