

1249867
[0064947H]



EXTENSION AT THE PROJECT MANAGER LEVEL FOR THE HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) DISPUTE REGARDING DISAPPROVAL OF CHANGE CONTROL FORM M-15-18-03

The U.S. Department of Energy, Richland Operations Office (RL) invoked the Tri-Party Agreement dispute resolution process with the Washington State Department of Ecology (Ecology) under Hanford Federal Facility and Consent Order (HFFACO) Article VIII, Resolution of Disputes, Paragraph 30, and Article XL Good Cause for Extensions, Paragraph 124 on July 9, 2018 (18-AMRP-0135). The Parties hereby agree to extend the period of dispute resolution for the HFFACO change control form M-15-18-03 at the project manager level until October 31, 2018. The Parties jointly determine that this extension is desirable to provide them additional time to reach resolution regarding the path forward for interim milestone M-015-93C.

Michael Cline 8/6/18

Michael Cline, date
Director, Soil and Groundwater Division
U.S. Department of Energy
Richland Operations Office

K. Elsethagen 8/6/18

Kelly Elsethagen, date
Waste Management Project Manager
Nuclear Waste Program, Waste Management Section
Washington State Department of Ecology

cc:

S. Austin, CHPRC
D. B. Bartus, EPA
J. Bell, NPT
S. L. Brasher, MSA
R. Buck, Wanapum
S.W. Davis, MSA
D. R. Einan, EPA
M. Johnson, CTUIR
S. Leckband, HAB
R. Longoria, YN
K. Niles, ODOE

J. B. Price, Ecology
D. Rowland, YN
S. N. Schleif, Ecology

Administrative Record (M-015-93C, 200-SW-2)
Environmental Portal

