


Meeting Minutes Transmittal

PURGEWATER  
Project Managers Meeting  
825 Jadwin/Room 244B  
Hanford, Washington  
December 4, 2003


The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.

  
\_\_\_\_\_  
Project Manager, Ecology

Date: 01-22-2004

  
\_\_\_\_\_  
Project Manager Representative, RL

Date: 01-22-2004

  
\_\_\_\_\_  
Project Manager Representative, FH

Date: 01-28-04

**RECEIVED**  
FEB 19 2004  
**EDMC**

Purgewater Administrative Record	H6-08
BL Charboneau	A6-33
F Jamison	B5-18
GP Davis	B5-18
KA Conaway	B5-18
JA Winterhalder	E6-35

**PURGEWATER PROJECT MEETING**

**825 Jadwin/Room 244B**

**Hanford, Washington**

**December 4, 2003**

**11:15 a.m. to 11:45 a.m.**

**Agenda**

- I. Approval of October 30, 2003 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
  - A. Interface Issues
  - B. Strategy Document Status
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting

PURGEWATER PROJECT MEETING MINUTES  
Project Managers Meeting  
825 Jadwin/Room 244B  
Hanford, Washington

December 4, 2003

- I. Approval of October 30, 2003 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status (John Winterhalder FH)
  - A. Total purgewater received at the PSTF in October was 15,573 gallons
- III. Project Specific Issues
  - A. Interface Issues
    - 1. No discussions to report.
  - B. Strategy Document Status
    - 1. Fred Jamison (Ecology) reported that a decision regarding the strategy document has not been received from headquarters.
- IV. General Discussions
  - A. There were no topics for general discussion.
- V. Status of Actions (report attached)
  - A. 977 -- John Winterhalder stated that the closure plan package will be ready to submit to RL as soon as the transmittal letter is prepared. This action will remain open.
- VI. New Actions Items
  - A. No new actions.
- VII. Next Project Managers Meeting
  - A. The next meeting was scheduled for January 22, 2004.



