




Tri-Party Agreement

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO)
EXTENSION OF DISPUTE AT THE PROJECT MANAGER LEVEL FOR CHANGE
CONTROL FORM M-034-08-01, INITIATE SLUDGE TREATMENT FROM NOVEMBER
22, 2008, TO DECEMBER 22, 2008

Per Hanford Federal Facility Agreement and Consent Order Article XVI, Resolution of Disputes, Section N, the Parties agree to extend the Hanford Federal Facility Agreement and Consent Order Change Package, M-034-08-01 dispute at the project manager level from November 22, 2008 to December 22, 2008. The extension is required to allow the Agencies to continue formal negotiations on the overall work scope to remediate and close the 100 K Area. The Agencies have made significant progress working to agree on a mutually acceptable schedule that supports the Tri-Parties vision for the River Corridor. The mutually agreed to schedule will establish a revised set of 100 K Area TPA milestones governing the completion of 100 K Area remediation activities leading to resolution of the dispute. The U.S. Department of Energy, Richland Operations Office (RL) initiated dispute in the RL to Office of Environmental Cleanup U.S. Environmental Protection Agency letter, 08-AMRC-0246, Initiation of Dispute Resolution for Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement), this agreement extends that dispute at the project manager level.

 11-20-2008
date

Tom Teynor
Project Manager
U.S. Department for Energy
Richland Operations Office

 11-20-2008
date

Larry Gadbois,
Project Manager
U.S. Environmental Protection
Agency

cc: R. Bond, Ecology
D. A. Brockman, RL
R. H. Engelmann, EFSH
J. Hedges, Ecology
R. E. Piippo, FHI
T. K. Teynor, RL
J. G. Vance, FFS
B. D. Williamson, RL
S. R. Weil, RL

Environmental Portal
Administrative Record

RECEIVED
NOV 25 2008
EDMC