



Meeting Minutes Transmittal

PURGEWATER
Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington
September 25, 2008

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.


 Project Manager, Ecology

Date: 10-30-08


 Project Manager Representative, RL

Date: 10-30-08


 Project Manager Representative, FH

Date: 10/30/08

Purgewater Administrative Record	H6-08
RD Hildebrand	A6-38
DG Singleton	H0-57
BK Jentzen	H0-57
JA Winterhalder	E6-35

RECEIVED
 NOV 13 2008
 EDMC

PURGEWATER PROJECT MEETING MINUTES

Project Managers Meeting
825 Jadwin/Room 340/700 Area
Richland, Washington

September 25, 2008

- I. Approval of July 24, 2008 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH). The PMM minutes were approved. The August 2008 PMM was canceled.
- II. Operational Status
 - A. John Winterhalder (FH) reported that the freeboard still remains at a good level at around 18 - 19 inches. There were no operational issues to report. Mr. Winterhalder will send an e-mail to Kathy Conaway (Ecology) on the number of gallons going into modutank.
- III. Project Specific Issues
 - A. Strategy Document Status
 1. It was agreed to remove this agenda item.
 - B. Purgewater Sediment Issues
 1. It was agreed to replace this agenda item with modutank replacement.
 2. Mr. Winterhalder stated that FH has recommended to RL replacing the modutank with a similar structure in an area that has existing groundwater monitoring wells, and a site location has also been recommended. Mr. Winterhalder noted that the modutank situation has been identified as an issue to the new contractor. Doug Hildebrand (RL) stated that a discussion between RL and the new contractor regarding the modutank is needed, and that Mr. Winterhalder should continue internal discussions.
 3. Tony Miskho (FH) reported that FH's review of the draft closure plan is complete, and it is in RL review. Currently the plan is to close modutank No. 1. A decision regarding the path forward for closure of modutank No. 2 is dependent on the modutank replacement location.
- IV. General Discussions
 - A. There were no topics for general discussion.
- V. Status of Actions
 - A. 977 - Formally transmit the Modutanks closure plan package to RL. The draft closure plan is in RL review.
- VI. New Actions Items
 - A. There were no new actions.
- VII. Documents for submittal to the Administrative Record
 - A. There were no documents identified.
- VIII. Next Project Managers Meeting
 - A. The next PMM was scheduled for October 30, 2008.

PURGEWATER PROJECT MEETING

825 Jadwin/Room 340

Hanford, Washington

September 25, 2008

9:45 a.m. to 10:15 a.m.

Agenda

- I. Approval of July 24, 2008 Purgewater Project Meeting Minutes
(Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
 - A. Strategy Document Status
 - B. Purgewater Sediment Issues
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Documents for Submittal to the Administrative Record
- VIII. Next Project Managers Meeting

