

Meeting Minutes Transmittal and Approval  
RCRA Groundwater Monitoring Program  
Richland, Washington  
May 12 and 13, 1992

Approval: M. J. Furman Date: 6/15/92  
M. J. Furman, U.S. Department of Energy  
Richland Field Office

Approval: K. Kowalik Date: 6/16/1992  
K. Kowalik, State of Washington  
Department of Ecology

Attendees

U.S. Department of Energy-Richland  
Field Office

M. J. Furman A5-60

State of Washington Department of Ecology

K. Kowalik

Westinghouse Hanford Company

R. L. Jackson H4-56  
R. R. Thompson L4-88  
M. T. York L4-88

Distribution

Attendees

M. R. Adams H4-55  
K. R. Fecht H4-56  
D. G. Horton H4-56  
A. J. Knepp H4-56  
R. E. Lerch B2-35  
L. L. Lockrem H4-56  
M. Marratt H4-56  
S. M. Price H4-57  
W. H. Price N3-05  
R. A. Ruck III H4-57  
D. S. Takasumki L4-78  
R. D. Wojtasek L4-92  
EDMC H4-22

92126401409

Meeting minutes are attached. Meeting minutes are comprised of the following:

- Attachment 1 - Summary Meeting Minutes
- Attachment 2 - Tri-Party Agreement Change Request Summary



SUMMARY MEETING MINUTES

May 12, 1992 Meeting

Messrs. R. L. Jackson and R. R. Thompson of Westinghouse Hanford Company (WHC) and Mr. M. J. Furman of U.S. Department of Energy, Richland Field Office (RL) met with Ms. Kowalik of the Washington State Department of Ecology (Ecology) on May 12, 1992 in the ETC-1 Building. The purpose of the meeting was to finalize calendar year (CY) 92 drilling. Highlights of the meeting are summarized below:

- o Ms. Kowalik requested a letter from RL formalizing the RCRA wells planned for CY 1992 under Tri Party Agreement Milestone M-24-00. Mr. Thompson indicated that three change requests have been formally transmitted to Ecology for their approval (Attachment 2). The combined scope of these change requests involves the drilling of 26 RCRA wells and four to be determined (TBD) wells in CY 1992. Approval of well locations by Ecology are currently being documented in monthly meeting minutes.

Ecology has informally identified 1325-N and Low Level Burial Grounds as potential sites to drill four TBDs wells as documented in a facsimile to Mr. Ron Jackson on April 3, 1992. Ecology believes this notification meets the intent of the proposed interim milestone M-24-29 which states: "Ecology may identify locations for 4 additional RCRA wells to be installed by December 1992 or within nine months of the date the locations are identified".

- o Ms. Kowalik requested a letter documenting the success of nearly completing the shallow groundwater monitoring network around 20 RCRA TSD facilities. The letter needs to include a check point for the reevaluation of the network based on chemical data. RL agreed that a letter of this nature is practical.
- o Ms. Kowalik requested that Geosciences should present to Ecology a status on the monitoring network for each facility. RL agreed to the intent of the request.

92126401410

*K. Kowalik 6/11/92  
M. J. Furman*

May 13, 1992 Meeting

Messrs. R. L. Jackson, M. T. York, and R. R. Thompson (WHC) and Mr. M. J. Furman (RL) met with Ms. Kowalik (Ecology) on May 13, 1992 in MO-259, 300 Area. Highlights of the meeting are summarized below:

- o RL will formally request from Ecology an early approval of change request M-24-91-4 (see Attachment 2).
- o A conference call, between RL and Ecology, is planned on May 27, 1992. The purpose of the call is to:
  - status drilling progress,
  - define schedule for drilling TBD wells, and
  - status approval of change requests M-24-91-4 and M-24-91-6.

9 2 1 2 6 4 0 1 4 1 1

*[Handwritten signature]*  
K. Kowalik 6/16/92

**TRI-PARTY AGREEMENT CHANGE REQUEST SUMMARY  
M-24-00 AND ITS INTERIM MILESTONES  
CY 1992**

**M-24-91-4 "Establish Resource Conservation and Recovery Act (RCRA) Well CY 1992 Interim Milestones"**

Signed and transmitted by S. H. Wisness on October 3, 1991

**ACTION REQUIRED:** Signature of this Class II Change Request which establishes interim milestones by Hanford Project Managers, Jansen and Day is required for it to be completed.

**SUMMARY:** Proposed 8 interim milestones for locations of 21 wells as follows:

- M-24-19 (10) Low Level Burial Grounds
- M-24-20 (2) Grout Facility
- M-24-21 (2) 1301-N Crib
- M-24-22 (1) 1324-N Pond
- M-24-23 (1) S-10 Pond and Ditch
- M-24-24 (1) B-63 Trench (Modified to 2 by M-24-91-5)
- M-24-25 (2) 216-A-29 Ditch
- M-24-26 (2) NRDWL

**M-24-91-5, Rev.1 "ESTABLISH ADDITIONAL RCRA WELL CALENDAR YEAR 1992 INTERIM MILESTONES"**

Signed and transmitted by S. H. Wisness on March 3, 1992.

**ACTION REQUIRED:** Signature of this Class II Change Request which establishes interim milestones by the Hanford Project Managers, Jansen and Day, is required for it to be completed.

**SUMMARY:** Withdraws previous version of M-24-91-5 transmitted on November 22, 1991 which included a milestone for one well at 100-D Ponds for technical reasons. Adds one well at B-63 Trench. Establish two milestones as follows:

- M-24-24 (2) B-63 Trench (Modified from the 1 proposed in M24-91-4)
- M-24-27 (2) B-Pond
- M-24-28 (2) Single Shell Tanks.

The net effect is the addition of five wells for a total of 26 .

92126401412

*[Handwritten signature]*  
Mjt 6/2/92  
K. Kowalski 6/16/92

**TRI-PARTY AGREEMENT CHANGE REQUEST SUMMARY  
M-24-00 AND ITS INTERIM MILESTONES  
CY 1992**

**M-24-91-6 "CHANGE TOTAL NUMBER OF RCRA WELLS TO BE INSTALLED IN CALENDAR YEAR 1992"**

Signed and transmitted by John Wagoner. Entered public review which is scheduled for completion on June 3. Final issue scheduled for July 2, 1992.

**ACTION REQUIRED:** None until public review period is complete. Afterward consider public comments received and issue for final approval on July 2. Class I change requires signatures of Wagoner, Clarke, and Rasmussen.

**SUMMARY:** Modifies M-24-00 to "up to 50" wells per year as specified by "agreed interim milestones".

Adds M-24-29 by which Ecology may identify locations for 4 additional RCRA wells if identified before March 31, 1992, or within nine months of the date the locations are identified.

This has the effect of limiting CY 1992 well numbers required to 30 if the To Be Determined wells are identified before March 31, 1992. Otherwise 26 wells with the four TBD wells installed within 9 months of the date they are identified, to allow time for the planning and preparatory work before wells are installed.

92126401413

*[Handwritten signature]*  
15  
John G. Wagoner  
K. Howard  
6/16/92