



0052097

Tri-Party Agreement



224-T PHASE I NEGOTIATIONS RESCHEDULE

The U.S. Department of Energy, Richland Operations Office (RL) and the State of Washington Department of Ecology had previously agreed in the June 22, 1999, 224-T Facility Agreement-in-Principle (AIP) to perform Phase I negotiations. The parties have been unable to address the 224-T Facility negotiation activities.

In light of the above, it is proposed that the Phase I due date and associated negotiations for 224-T be suspended indefinitely until the parties mutually agree to resume.

Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology

10/26/99

Peter M. Knollmeyer, Assistant Manager
for Nuclear Materials and Facility
Stabilization
U.S. Department of Energy

Douglas R. Sherwood
Hanford Project Manager
U.S. Environmental Protection Agency