


Tri-Party Agreement

SEP 26 2012

12-AMRP-0173

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) 30-DAY EXTENSION OF DISPUTE AT THE PROJECT MANAGER LEVEL FOR TRI-PARTY AGREEMENT MILESTONE M-089-00, DATED JULY 5, 2012.

Per Hanford Federal Facility Agreement and Consent Order Article VIII, Resolution of Disputes, the Parties agree to extend dispute of the proposed changes to the M-089-00 Tri-Party Agreement Milestone to October 27, 2012. The extension coincides with the schedule in the Agreement in Principle that is being issued by the three parties for their August 2012 milestone renegotiations. The negotiations include revisions to completion milestones for the 324 facility and associated waste sites. The U. S. Department of Energy Richland Operations Office (RL) initiated dispute on July 5, 2012 in the J. A. Dowell, RL, letter to J. A. Hedges, Ecology, "Initiation of Dispute Resolution Regarding Approval of Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Change Control Form M-89-12-01," 12-AMRP-0082, dated July 5, 2012, this agreement extends the dispute at the project manager level.


 Mark S. French
 Federal Project Director
 U. S. Department of Energy
 Richland Operations Office

9/24/12
 date


 Rick W. Bond
 Environmental Restoration
 Project Manager
 Nuclear Waste Program
 State of Washington
 Department of Ecology

9/26/12
 date

cc: D. A. Faulk, EPA
 L. E. Gadbois, EPA
 J. A. Hedges, Ecology
 R. A. Kaldor, MSA
 R. E. Piippo, MSA
 D. L. Plung, WCH
 J. B. Price, Ecology
 D. M. Yasek, WCH
 Administrative Record, H6-08
 Environmental Portal, H3-01

