



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

13-AMRP-0260

JUL 30 2013

Ms. J. A. Hedges, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port of Benton
Richland, Washington 99354

Dear Ms. Hedges:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER (TRI-PARTY AGREEMENT) MILESTONE M-016-158

The U.S. Department of Energy Richland Operations Office (RL) completed Tri-Party Agreement Milestone M-016-158, "Complete interim response actions for the following 100-D and 100-H Area waste sites: 100-D-8, 118-D-2, 118-D-3, 116-H-5, 126-H-2, 128-H-1, 132-H-3 (Backfill and revegetation of 116-H-5 and revegetation of 118-D-2, 118-D-3, and 132-H-3 will be deferred to M-16-161 to support the remaining waste site remediation activities). A list of waste sites completed under this milestone and their associated closure documentation is attached.

If you have any questions, please contact me or your staff may contact Tom Post, of my staff, on (509) 376-3232.

Sincerely,

Mark S. French, Federal Project Director
for the River Corridor Closure Project

AMRP:TCP

Attachment

cc w/attach: (See page 2)



Ms. J. A. Hedges
13-AMRP-0260

-2-

JUL 30 2013

cc w/attach:

G. Bohnee, NPT
F. W. Bond, Ecology
L. Buck, Wanapum
L. M. Dittmer, CHPRC
P. E. Eberlein, Ecology
D. A. Faulk, EPA
L. E. Gadbois, EPA
C. J. Guzzetti, EPA
S. Harris, CTUIR
R. Jim, YN
R. A. Kaldor, MSA
S. E. Hudson, HAB
N. M. Menard, Ecology
K. Niles, ODOE
T. W. Noland, MSA
R. E. Piippo, MSA
J. B. Price, Ecology
D. Rowland, YN
G. B. Snow, WCH
C. P. Strand, WCH
D. M. Yasek, WCH

Administrative Record, H6-08 (300-FF-2)

Environmental Portal, A3-01

TPA Milestone M-016-158 Report

Complete interim response actions for the following 100-D and 100 H Area waste sites: 100-D-8, 118-D-2, 118-D-3, 116-H-5, 126-H-2, 128-H-1, 132-H-3 (Revegetation of 118-D-2, 118-D-3, and 132-H-3 will be deferred to M-16-161 to support the remaining waste site remediation activities).

| Waste Site | RSVP/CVP Doc. No. documenting waste site closeout | DOE Transmittal Letter |
|------------|---|------------------------|
| 100-D-8 | RSVP-2012-016 | 12-AMRP-0143 |
| 118-D-2:1 | CVP-2012-00002 | 12-AMRP-0118 |
| 118-D-2:2 | CVP-00003 | 13-AMRP-0017 |
| 118-D-3:1 | CVP-2012-00001 | 12-AMRP-0122 |
| 118-D-3:2 | CVP-2012-00004 | 12-AMRP-0137 |
| 116-H-5 | RSVP-2011-012 | 12-AMRP-0037 |
| 126-H-2 | RSVP-2006-006 | 13-AMRP-0034 |
| 128-H-1 | RSVP-2010-062 | 12-AMRP-0056 |
| 132-H-3 | RSVP-2006-050 | 12-AMRP-120 |

(Note: Consistent with Tri-Party Agreement Change Request M-16-11-12, backfill and revegetation of 116-H-5 will be performed with interfering waste site 100-H-42 (i.e., M-016-161)).